

**DANE COUNTY DEPT. OF
WASTE & RENEWABLES**



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Waste & Renewables

CONTRACT CHANGE ORDER

C.O. #	4
DATE	02/19/2020

TO: Public Works & Transportation Committee

PROJECT	Shop Building Construction
ADDRESS	7102 U.S. Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20191740-00
BID / PROPOSAL #	318036
CONTRACTOR	Forward Construction Group


DESCRIPTION:

1	REFERENCE #	Change Order Request No. 2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional time and materials required for removal and replacement of unsuitable soil.
4	REASON FOR CHANGE	Additional subbase area for footings did not meet structural requirements.
5	TOTAL ADD TO CONTRACT	\$2,310.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$449,725.00
Net change by previously authorized Change Orders:	\$2,743.60
The Contract amount prior to this Change Order was:	\$452,468.60
The Contract amount will be increased by this Change Order in the amount of:	\$2,310.00
The new Contract amount including this Change Order will be:	\$454,778.60
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	03/20/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
	
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___