

CONTRACT CHANGE ORDER #7 FOR R.G. HUSTON FOR PHASE 9, CELL 2 LINER AND
STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Waste and Renewables,
awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap
Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #7 - Increase \$199,810.14 for additional
materials and labor due to additional work outside of contract.

NOW, THEREFORE, BE IT RESOLVED that account SWRODFLD/58681 "Stage IV Closure"
be increased by \$199,810.14, and account SWRODFLD/57221 "Compactor" be decreased by
\$181,498.67 and account SWRODFLD/57359 "Earthwork GPS System" be decreased by
\$18,311.47; and

BE IT FURTHER RESOLVED that Change Order #7 for a total increase of \$199,810.14 be
approved to the Contract for R.G. Huston for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to
ensure complete performance of the Contract.