



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 04/09/14

REFERENCE: Bid No.: 313072
P.O. No.: 20140534
PROJECT: Alliant Energy Center Pavilions
CONTRACTOR: Miron Construction Co., Inc
DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Fiber optic and data upgrades, and associated electrical support (Reference SI 8)
4. Reason for Change: Changes driven by AV meeting
5. TOTAL ADD TO CONTRACT: **\$20,211.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$20,668,601.00
Net change by previously authorized Change Orders (6,027,430.65) ~~(\$6,018,050.00)~~
The Contract amount prior to this Change Order was 14,641,170.35 ~~\$14,650,551.00~~
The Contract amount will be increased by this Change Order in the amount of \$20,211.00
The new Contract amount including this Change Order will be 14,661,381.35 ~~\$14,670,762.00~~
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voss Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____