

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	23
DATE	7/17/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.


DESCRIPTION:

1	REFERENCE #	CB #14, PCO #38
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Change fiber patch panel to a different manufacturer & double the fiber wiring.
4	REASON FOR CHANGE	Changes in equipment selection & wiring quantities post construction documents were required to meet current IT standards & requirements.
5	TOTAL ADD TO CONTRACT	\$4,362.35

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$60,059.60
The Contract amount prior to this Change Order was:	\$1,266,059.60
The Contract amount will be increased by this Change Order in the amount of:	\$4,362.35
The new Contract amount including this Change Order will be:	\$1,270,421.95
The Completion Date will be increased by:	7 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____