



DANE COUNTY
DEPT. WASTE & RENEWABLES

1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	05/22/2024

PROJECT	Phase 10 Cell 3 Liner Construction
ADDRESS	7102 Maahic Way, Madison, WI
PURCHASE ORDER #	20241605 (\$19,163 Line 1, \$70,205.00 Line 2)
BID / PROPOSAL #	323015
CONTRACTOR	R G Huston Co Inc

DESCRIPTION:

1	REFERENCE #	NA
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Liner repairs, additional abandonments, piping, and valves needed for landfill gas system. Total amount added to contract not to exceed amount in Line 5.
4	REASON FOR CHANGE	Conditions and status of underground liner and piping were unknown prior to start of construction.
5	TOTAL ADD TO CONTRACT	\$89,368.00

The original Contract amount was:	\$1,869,798.50
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,869,798.50
The Contract amount will increase by this Change Order in the amount of:	\$89,368.00
The new Contract amount including this Change Order will be:	\$1,959,166.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/8/2024

Signature Approvals:

Grant Fisher 5/23/24
GRANT FISHER
 Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

[Signature] 5/23/24
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT