

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	1
DATE	11/16/2020

TO: Public Works & Transportation Committee

PROJECT	CCB Remote Descent System Anchorage
ADDRESS	210 Martin Luther King JR Blvd
PURCHASE ORDER #	20201205-00
BID / PROPOSAL #	319011
CONTRACTOR	Joe Daniels Construction Co.

DESCRIPTION:

1	REFERENCE #	COR 2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Fabrication and installation of ten 30" anchor posts, as opposed to the original 16" posts
4	REASON FOR CHANGE	After cutting open roof, insulation on the east side found to be much deeper than expected (up to 19"). Anchor posts need to be taller or they will not reach through the roof membrane.
5	TOTAL ADD TO CONTRACT	\$27,842.61

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$338,400.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$338,400.00
The Contract amount will be increased by this Change Order in the amount of:	\$27,842.61
The new Contract amount including this Change Order will be:	\$366,242.61
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/1/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
	
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____