

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	7
<b>DATE</b>	4/21/2021

<b>PROJECT</b>	Dane County Courthouse Electrical Vault Relocation
<b>ADDRESS</b>	215 S. Hamilton St., Madison, WI
<b>PURCHASE ORDER #</b>	20201978-00
<b>BID / PROPOSAL #</b>	320012
<b>CONTRACTOR</b>	JH Findorf & Son

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP 011
<b>2</b>	<b>REQUESTED BY</b>	Contractor - JH Findorff & Son
<b>3</b>	<b>PROPOSED CHANGE</b>	Deletion of unnecessary cable tray in new Courthouse Electrical Vault LL2050
<b>4</b>	<b>REASON FOR CHANGE</b>	Per direction of MG&E, cable tray can be omitted due to electrical layout revisions.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$380.00)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$44,585.00
The Contract amount prior to this Change Order was:	\$1,020,585.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$380.00)
The new Contract amount including this Change Order will be:	\$1,020,205.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2021

**Signature Approvals:**


<b>Contractor</b>

<b>Public Works, Highway, &amp; Transportation</b>
--

<i>David Provencher</i>
<b>Architect/Engineer (A/E)</b>


<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_