

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	5/14/2020

PROJECT	Building Automation Controls - City County Building
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200806-00
BID / PROPOSAL #	319037
CONTRACTOR	CBRE ESI

DESCRIPTION:

1	REFERENCE #	COP
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace 10 horizontally mounted wiremold boxes with new vertically mounted units and relocate one thermostat.
4	REASON FOR CHANGE	Remounting of new boxes will allow for the proper vertical installation of the thermostats so they can be read and adjusted properly. One stats location will be changed to give better zone representation.
5	TOTAL ADD TO CONTRACT	\$1,397.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$287,473.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$287,473.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,397.00
The new Contract amount including this Change Order will be:	\$288,870.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/16/2020

Signature Approvals:

Brian R Oswald
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___