

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	14
	DATE	6/2/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.


DESCRIPTION:

1	REFERENCE #	CB #8, PCO #28
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Move a glass wall.
4	REASON FOR CHANGE	Staff determined this change would limit fast ingress to DOA Director's Office.
5	TOTAL ADD TO CONTRACT	\$0.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$23,480.80
The Contract amount prior to this Change Order was:	\$1,229,480.80
The Contract amount will be increased by this Change Order in the amount of:	\$0.00
The new Contract amount including this Change Order will be:	\$1,229,480.80
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12:00:00 AM

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___