



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 32
DATE: 05/05/16

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: 53
2. Requested By: County
3. Proposed Change: Provide CNG storage relocation, Provide CNG future fill conduit, Provide CNG gas meter conduit. Add safe releaf value recertification. Provide ANGI missing parts.
4. Reason for Change: Relocate existing CNG pumps.

5. TOTAL ADD TO CONTRACT: \$17,492.90

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
 Net change by previously authorized Change Orders..... (\$3,050,816.98)
 The Contract amount prior to this Change Order was\$9,824,183.02
 The Contract amount will be increased by this Change Order in the amount of\$17,492.90
 The new Contract amount including this Change Order will be.....\$9,841,675.92
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____