

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	1
DATE	11/8/2019

PROJECT	Juvenile Detention Center Addition
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20191447
BID / PROPOSAL #	319022
CONTRACTOR	Venture Architects, LLC

**DESCRIPTION:**


1	REFERENCE #	COP #1
2	REQUESTED BY	Designer
3	PROPOSED CHANGE	Additional design services for required steam pipe alterations.
4	REASON FOR CHANGE	Additional work is required to modify the existing heating system infrastructure, which is insufficient for the project.
5	TOTAL ADD TO CONTRACT	<b>\$5,120.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$264,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$264,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,120.00
The new Contract amount including this Change Order will be:	\$269,120.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/30/2021

**Signature Approvals:**

N/A Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee
RES. # <input type="text"/>
ACT <input type="text"/>

Public Works, Highway, & Transportation
 Controller
Accounting

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_