

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: January 7, 2019

REFERENCE: Bid No.: 318042
P.O. No.: 20182271

PROJECT: CCB Deck Structural Repairs

CONTRACTOR: Concrete & Masonry Restoration LLC

DESCRIPTION:

1. Reference: COR #1
2. Requested By: Contractor
3. Proposed Change: Cost adjustment based on actual quantities for beam repairs of CCB front entrance deck
4. Reason for Change: Contractor encountered additional areas in need of repair in 3 beams and a reduction of needed repairs in 2 beams. This change order reflect both credit for areas not needing repair and additional cost for areas needing repair that were previously unknown.

5. TOTAL ADD TO CONTRACT: \$2,082.79


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor


The original Contract amount was.....\$100,957.12
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$100,957.12
 The Contract amount will be increased by this Change Order in the amount of.....\$2,082.79
 The new Contract amount including this Change Order will be.....\$103,039.91

The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... January 18, 2019

Approvals:

Public Works & Transportation Committee


Controller's Division


Contractor 1/7/19

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT