

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

| | | |
|--|--|------------|
| TO: Public Works & Transportation Committee | C.O. # | 1 |
| | DATE | 11/12/2020 |
| PROJECT | Farmstead Concrete Removal & Grading | |
| ADDRESS | 5000 Pheasant Branch Road, Middleton, WI | |
| PURCHASE ORDER # | 20201446-00 | |
| BID / PROPOSAL # | 320008 | |
| CONTRACTOR | Speedway Sand & Gravel, Inc. | |


DESCRIPTION:


| | | |
|----------|------------------------------|---|
| 1 | REFERENCE # | COP 1, COP 2, COP 3 |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Includes credit for lined channel and cost for tire disposal and additional erosion mat. |
| 4 | REASON FOR CHANGE | Lined channel in design not used. Tires found on site. Additional erosion control measures. |
| 5 | TOTAL ADD TO CONTRACT | \$5,147.97 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|--------------|
| The original Contract amount was: | \$429,800.00 |
| Net change by previously authorized Change Orders: | \$0.00 |
| The Contract amount prior to this Change Order was: | \$429,800.00 |
| The Contract amount will be increased by this Change Order in the amount of: | \$5,147.97 |
| The new Contract amount including this Change Order will be: | \$434,947.97 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 12/31/2020 |

Signature Approvals:

| | | |
|--|---------------|------------|
|  Contractor | | |
| Architect/Engineer (A/E) | | |
| Public Works & Transportation Committee | | |
| <table border="1" style="width: 100%;"> <tr> <td style="width: 50%;">RES. #</td> <td style="width: 50%;">ACT</td> </tr> </table> | RES. # | ACT |
| RES. # | ACT | |

| |
|--|
| Public Works, Highway, & Transportation |
|  Controller |
| Accounting |

Final Copy Distribution: Contractor ___ Contoller ___ Department ___ A/E ___ PWHT ___