

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 10/14/2016

REFERENCE: Contract No.: 12240
P.O. No.: 20150563-00

PROJECT: CO2 Capture Project

CONTRACTOR: Heat Recovery & Remediation Technology, Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Pelletizer Improvements
4. Reason for Change: Improvements needed to create CO2 pellets in saleable form.

5. TOTAL ADD TO CONTRACT: \$17,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$382,000.00
 Net change by previously authorized Change Orders.....\$46,000.00
 The Contract amount prior to this Change Order was\$428,000.00
 The Contract amount will be increased by this Change Order in the amount of\$17,000.00
 The new Contract amount including this Change Order will be.....\$445,000.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isJanuary 1, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____