



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	8/13/2024

PROJECT	A/E Design Services for New Public Safety Communications Facility
ADDRESS	McFarland, WI
PURCHASE ORDER #	20222021
BID / PROPOSAL #	RFP 322013
CONTRACTOR	Wold Architects & Engineers

DESCRIPTION:

1	REFERENCE #	Letter dated August 12, 2024
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Increase in fee to provide funding for Bidding, Construction Administration, and Closeout Phases (previously unfunded).
4	REASON FOR CHANGE	A portion of the consultant's contract was negotiated and agreed upon, but funding was not available to authorize consultant to proceed.
5	TOTAL ADD TO CONTRACT	\$568,500.00

The original Contract amount was:	\$359,888.00
Net change by previously authorized Change Orders:	\$928,362.00
The Contract amount prior to this Change Order was:	\$1,288,250.00
The Contract amount will be increased by this Change Order in the amount of:	\$568,500.00
The new Contract amount including this Change Order will be:	\$1,856,750.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/1/2025

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--