

CONTRACT CHANGE ORDER #5 TO CONTRACT FOR R.G. HUSTON FOR PHASE 9, CELL 2 LINER AND STAGE 4 FINAL CAP CONSTRUCTION

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to R.G. Huston for Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Bid #317040.

The following change is requested: Change Order #5 - Increase \$431,500.00 for Stage 4 and 5 earthwork beyond the original contract to complete capping. This resolution transfers funds from existing capital accounts to the project account to provide adequate funding for this change order.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #5 for a total increase of \$431,500.00 be approved to the Contract for R.G. Huston for the above listed changes; and

**BE IT FURTHER RESOLVED** that \$27,340.00 be transferred from account SWRODFLD/57921 to account SWRODFLD/58681; that \$34,008.08 be transferred from account SWRODFLD/58971 to account SWRODFLD/58681; that \$116,486.67 be transferred from account SWRODFLD/57351 to account SWRODFLD/58681; that \$127,414.92 be transferred from account SWRODFLD/57054 to account SWRODFLD/58681; and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.