

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 11/20/17

REFERENCE: Bid No.: 315050
P.O. No.: 20161678

PROJECT: CNG Garage Retrofit

CONTRACTOR: Advance Building Corporation

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Construct concrete block partitions to expand existing evidence storage.
4. Reason for Change: Expand evidence storage to account for lost area in evidence room due to the required CNG exhaust fan.

5. **TOTAL ADD TO CONTRACT:** \$19,813.00


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$125,000.00
Net change by previously authorized Change Orders	\$10,599.79
The Contract amount prior to this Change Order was.....	\$135,599.79
The Contract amount will be increased by this Change Order in the amount of	\$19,813.00
The new Contract amount including this Change Order will be.....	\$155,412.79
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	9/14/16

Approvals: _____
Public Works & Transportation Committee



Controller's Division



Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017-ACF
491