

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering, Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	06/02/2020

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1	REFERENCE #	Amendment #7
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional Services.
4	REASON FOR CHANGE	Noise evaluation and remedial recommendations for the two new electrical generators that will provide emergency power to the new South Tower and the renovated PSB.
5	TOTAL ADD TO CONTRACT	\$4,900.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$7,285,150.00
The Contract amount prior to this Change Order was:	\$11,753,150.00
The Contract amount will be increased by this Change Order in the amount of:	\$4,900.00
The new Contract amount including this Change Order will be:	\$11,758,050.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2024

Signature Approvals:

NA
Contractor

Public Works, Highway, & Transportation

David Way
Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Contoller ___ Department ___ A/E ___ PWHT ___