

CHANGE ORDER #3 AND #4 TO CONTRACT FOR R.G. HUSTON COMPANY INC.
FOR CONSTRUCTION OF PHASE 10-CELL 1 LINER CONSTRUCTION AT DANE
COUNTY LANDFILL

The Department of Public Works, Highway and Transportation awarded a Contract to R.G. Huston Company Inc. for the construction of the Phase 10-Cell 1 Liner Construction at Dane County landfill.

RES 2015-112 awarded the original Contract in the amount of \$1,558,241.00

The original contract included the Base Bid.

The following changes are requested:

Change Order #3 – add \$60,260.00 to excavate additional material from Area B

Change Order #4 – add \$26,100 to bring in additional clay for liner tie-in

Both of these Change Orders are necessary because subsurface conditions in the field varied from the plans.

NOW, THEREFORE, BE IT RESOLVED that a Change Order #3 and #4 for a total of \$86,360.00 be approved to the Contract for R.G. Huston Company Inc. for excavate additional material from Area B and bring clay back for liner tie-in; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation and Solid Waste be directed to ensure complete performance of the Contract Orders.