

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|-----------|
| C.O. # | 6 |
| DATE | 9/27/2019 |

| | |
|-------------------------|------------------------------|
| PROJECT | Albion Salt Storage Building |
| ADDRESS | 1015 County Highway A |
| PURCHASE ORDER # | 20182349 |
| BID / PROPOSAL # | 318008 |
| CONTRACTOR | Sullivan Design Build |


DESCRIPTION:


| | | |
|----------|------------------------------|--|
| 1 | REFERENCE # | |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Demo three structures on the property |
| 4 | REASON FOR CHANGE | This location has three vacant structures that need to be taken down and removed from the property to allow space for future projects. |
| 5 | TOTAL ADD TO CONTRACT | \$16,190.85 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|----------------|
| The original Contract amount was: | \$1,202,000.00 |
| Net change by previously authorized Change Orders: | \$49,453.20 |
| The Contract amount prior to this Change Order was: | \$1,251,453.20 |
| The Contract amount will be increased by this Change Order in the amount of: | \$16,190.85 |
| The new Contract amount including this Change Order will be: | \$1,267,644.05 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 8/2/2019 |

Signature Approvals:

| |
|---|
|  Contractor |
| Architect/Engineer (A/E) |
| Public Works & Transportation Committee |
| RES. # <input type="text"/> |
| ACT <input type="text"/> |

| |
|--|
| Public Works, Highway, & Transportation |
|  Controller |
| Accounting |

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___