

Dane County Contract Cover Sheet

Revised 07/2023

Res 282
significant

Dept./Division	Dane County Department of Administration-Public Works Engineering Division		
Vendor Name	Dorschner Associates, Inc.	MUNIS #	2216
Brief Contract Title/Description	Award of Agreement for Architectural/Engineering Design Services for the District Attorney's Office Remodel at the Dane County Courthouse.		
Contract Term	02/19/2024 - 12/31/2025		
Contract Amount	\$173,130.00		

Contract # Admin will assign	15294
Type of Contract	
<input checked="" type="checkbox"/>	Dane County Contract
<input type="checkbox"/>	Intergovernmental
<input type="checkbox"/>	County Lessee
<input type="checkbox"/>	County Lessor
<input type="checkbox"/>	Purchase of Property
<input type="checkbox"/>	Property Sale
<input type="checkbox"/>	Grant
<input type="checkbox"/>	Other

Department Contact Information		Vendor Contact Information	
Name	Scott Carlson, P.E., CEM	Name	Dawn O'Kroley
Phone #	(608) 575-8767/(608) 266-4179	Phone #	(608) 204-0778
Email	carlson.scott@countyofdane.com	Email	dokroley@dorschnerassociates.com
Purchasing Officer	Pete Patten		

Purchasing Authority	<input type="checkbox"/> \$12,000 or under – Best Judgment (1 quote required)	
	<input type="checkbox"/> Between \$12,000 – \$43,000 (\$0 – \$25,000 Public Works) (3 quotes required)	
	<input checked="" type="checkbox"/> Over \$43,000 (\$25,000 Public Works) (Formal RFB/RFP required)	RFB/RFP # 323034
	<input type="checkbox"/> Bid Waiver – \$43,000 or under (\$25,000 or under Public Works)	
	<input type="checkbox"/> Bid Waiver – Over \$43,000 (N/A to Public Works)	
	<input type="checkbox"/> N/A – Grants, Leases, Intergovernmental, Property Purchase/Sale, Other	

MUNIS Req.	Req # 908	Org: CPDIST	Obj: 51499	Proj:	\$ 173,130.00
	Year 2024	Org:	Obj:	Proj:	
		Org:	Obj:	Proj:	

Budget Amendment	
<input type="checkbox"/>	A Budget Amendment has been requested via a Funds Transfer or Resolution. Upon addendum approval and budget amendment completion, the department shall update the requisition in MUNIS accordingly.

Resolution Required if contract exceeds \$100,000	<input type="checkbox"/> Contract does not exceed \$100,000	Res #	282
	<input checked="" type="checkbox"/> Contract exceeds \$100,000 – resolution required.	Year	2023
	<input checked="" type="checkbox"/> A copy of the Resolution is attached to the contract cover sheet.		

CONTRACT MODIFICATIONS – Standard Terms and Conditions		
<input checked="" type="checkbox"/> No modifications.	<input type="checkbox"/> Modifications and reviewed by:	<input type="checkbox"/> Non-standard Contract

APPROVAL	
Dept. Head / Authorized Designee	
Draper, Todd	Digitally signed by Draper, Todd Date: 2024.01.08 12:01:17 -06'00'

APPROVAL – Contracts Exceeding \$100,000	
Director of Administration	Corporation Counsel
	

APPROVAL – Internal Contract Review – Routed Electronically – Approvals Will Be Attached			
DOA:	Date In: 1/16/24	Date Out: _____	<input checked="" type="checkbox"/> Controller, Purchasing, Corp Counsel, Risk Management

Goldade, Michelle

From: Goldade, Michelle
Sent: Tuesday, January 16, 2024 4:10 PM
To: Krohn, Margaret; Gault, David; Patten (Purchasing), Peter
Cc: Stavn, Stephanie; Oby, Joe
Subject: Contract #15294
Attachments: 15294.pdf

Tracking:	Recipient	Read	Response
	Krohn, Margaret	Read: 1/16/2024 5:32 PM	Approve: 1/16/2024 6:11 PM
	Gault, David	Read: 1/16/2024 4:28 PM	Approve: 1/16/2024 4:29 PM
	Patten (Purchasing), Peter		Approve: 1/17/2024 8:06 AM
	Stavn, Stephanie		
	Oby, Joe		

Please review the contract and indicate using the vote button above if you approve or disapprove of this contract.

Contract #15294
Department: Public Works
Vendor: Dorschner Associates
Contract Description: Architectural/Engineering Design Services – District Attorney’s Office Remodel (Res 282)
Contract Term: 2/19/24 – 12/31/25
Contract Amount: \$173,130.00

Thanks much,
Michelle

Michelle Goldade
Administrative Manager
Dane County Department of Administration
Room 425, City-County Building
210 Martin Luther King, Jr. Boulevard
Madison, WI 53703
PH: 608/266-4941
Fax: 608/266-4425
TDD: Call WI Relay 711

Please note: I am currently working a modified schedule. I work in office Mondays and Wednesdays and work remotely Tuesday, Thursdays and Fridays.

1 **2023 RES-282**

2
3 **AWARD OF AGREEMENT FOR ARCHITECTURAL / ENGINEERING DESIGN SERVICES**
4 **FOR THE DISTRICT ATTORNEY'S OFFICE REMODEL AT**
5 **THE DANE COUNTY COURTHOUSE**
6

7 The Department of Administration - Public Works Engineering Division reports the receipt of
8 proposals for Architectural / Engineering Design Services for the District Attorney's Office
9 Remodel at the Dane County Courthouse, 215 South Hamilton Street, Madison, WI. Public
10 Works Proposal No. 323034.

11 A complete tabulation is on file at the Public Works Office.

12 An Agreement has been negotiated with:

13
14
15
16 Dorschner | Associates, Inc.
17 122 West Washington Ave., Suite 100
18 Madison, Wisconsin 53703
19

20	Phase 1 (Design):	\$123,900.00
21	Phase 2 (Bidding-Construction):	\$37,980.00
22	Potential Additional Fees:	\$11,250.00
23	Total:	\$173,130.00
24		

25 The Public Works staff finds this firm's qualifications to be reasonable and recommends the
26 Agreement be awarded to Dorschner | Associates, Inc.

27
28 There are sufficient funds available for this project. The term of the borrowing used to support
29 this project will be 10 years.

30
31
32 **NOW, THEREFORE, BE IT RESOLVED** that an Agreement be awarded to Dorschner |
33 Associates, Inc. in the amount not to exceed \$173,130.00; and

34
35 **BE IT FURTHER RESOLVED** that the County Executive and the County Clerk be authorized
36 and directed to sign the Agreement; and

37
38 **BE IT FINALLY RESOLVED** that the Department of Administration - Public Works Engineering
39 Division be directed to ensure complete performance of the Agreement.

This Agreement, and any amendment or addendum relating to it, may be executed and transmitted to any other party by legible facsimile reproduction or by scanned legible electronic PDF copy, and utilized in all respects as, an original, wet-inked manually executed document. Further, this Agreement and any amendment or addendum thereto, may be stored and reproduced by each party electronically, photographically, by photocopy or other similar process, and each party may at its option destroy any original document so reproduced. All parties hereto stipulate that any such legible reproduction shall be admissible in evidence as the original itself in any judicial, arbitration or administrative proceeding whether or not the original is in existence and whether or not each party made such reproduction in the regular course of business. This term does not apply to the service of notices under this Agreement.

COUNTY OF DANE
PROFESSIONAL SERVICES AGREEMENT
TABLE OF CONTENTS

	<u>PAGE</u>
SIGNATURE PAGE	1
TABLE OF CONTENTS.....	3
<u>ARTICLES:</u>	
1. ARTICLE 1: SCOPE OF AGREEMENT.....	4
2. ARTICLE 2: SCOPE OF THE SERVICES TO BE PROVIDED	5
2.A. General:.....	5
2.B. Study Phase:.....	5
2.C. Schematic Design Phase:	5
2.D. Design Development Phase:	6
2.E. Construction Documents Phase:	9
2.F. Bidding Phase:	12
2.G. Construction Phase:	14
2.H. Commissioning Phase:.....	18
3. ARTICLE 3: COUNTY'S RESPONSIBILITIES	18
4. ARTICLE 4: COMPENSATION.....	19
5. ARTICLE 5: ACCOUNTING RECORDS	22
6. ARTICLE 6: TERMINATION OF AGREEMENT	22
7. ARTICLE 7: OWNERSHIP OF DOCUMENTS.....	23
8. ARTICLE 8: LIABILITY- HOLD HARMLESS AND INDEMNIFICATION	23
9. ARTICLE 9: PROFESSIONAL LIABILITY INSURANCE	23
10. ARTICLE 10: OTHER INSURANCE.....	24
11. ARTICLE 11: MISCELLANEOUS PROVISIONS	24
12. ARTICLE 12: NONDISCRIMINATION IN EMPLOYMENT	25
ATTACHMENT A - CONSTRUCTION PHASE SITE VISITS AGREEMENT.....	27
ATTACHMENT B - A/E / CONSULTANT AGREEMENT	28

1. ARTICLE 1: SCOPE OF AGREEMENT

- 1.A. This Agreement between COUNTY and the person or firm, duly licensed under the laws and in accordance with the regulations of the State of Wisconsin, hereinafter referred to as the “A/E” shall be governed by the following Terms and Conditions.
- 1.B. The A/E shall provide technical and professional services under this Agreement. The Terms and Conditions of this Agreement shall apply to modifications made to this Agreement and shall apply to both the services rendered in the creation of the design and to the additional services called for in carrying out the design.
- 1.C. The A/E shall serve as the professional technical advisor and consultant to COUNTY in matters arising out of or incidental to the performance of this Agreement and in that capacity, the A/E shall not have a contractual duty or responsibility to any other person or party or individual regarding the services under this Agreement, except as that duty may arise under the laws of the State of Wisconsin. The A/E is not an agent of the COUNTY within the meaning of s. 893.80 or 895.46, Wis. Stats.
- 1.D. Professional services performed or furnished under this Agreement shall be based on the care and skill ordinarily used by members of the profession involved, who practice under the authority of and who are governed by the license issued under the Wisconsin Statutes and the Wisconsin Administrative Code. The standard of care for architectural and engineering services under this Agreement shall include designing buildings, structures and / or related infrastructural systems that comply with all applicable building and safety codes.
- 1.E. By accepting this Agreement, the A/E represents possession of the necessary skill and other qualifications to perform work under this Agreement and is familiar with the practices in the locality where such services and work shall be performed.
- 1.F. The A/E shall review and become familiar with the current Division 00 & 01 requirements utilized by COUNTY in construction contracts and shall provide services and work, consistent with such requirements, so that the Contractor’s schedule is not negatively impacted.
- 1.G. The A/E shall be professionally responsible for work performed under this Agreement. Upon written approval of COUNTY, the A/E may subcontract work to an approved consultant under this Agreement, to the specific extent authorized by COUNTY. The authorization to subcontract shall not relieve the A/E of professional or contractual responsibility for any work performed or delivered under this Agreement. The authorization to subcontract shall not be construed to create any contractual relationship between COUNTY and such consultant.
- 1.H. Subcontracts for services under this Agreement shall provide that work performed under such subcontract, shall be subject to provisions of this Agreement and shall also provide that any professional duty or responsibility pertaining thereto shall be accomplished to the benefit of COUNTY. Upon request, an electronic copy of each such subcontract for which COUNTY approval is granted shall be furnished to COUNTY.
- 1.I. The A/E may substitute consultants or professional staff under this Agreement only to the specific extent authorized by COUNTY in writing.
- 1.J. In the performance of this Agreement, the A/E shall become familiar with and perform such services in accordance with the specifications set forth in the Request for Proposals document. The COUNTY reserves the right to update County Master Specifications Division 00 and Division 01 at any time, including after the signing date of this Agreement.

The A/E shall use and conform to the most current County Master Specifications Division 00 and Division 01 available at the time of Final Review Documents and the A/E shall not be eligible for a change order based upon alterations to said County Master Specifications Division 00 and Division 01 occurring after the date of Agreement signing.

1.K. For this project the following terms will be in use:

- 1.K.1) The Project = the entirety of what is required to conceive, design, build, commission, start-up & troubleshoot the work for which this RFP & any subsequent RFB(s) are published.
- 1.K.2) Project Budget = the total amount of funds the County has allocated for the Project. This includes contingencies, fees, costs for design services, commissioning services, FF&E expenditures & the Construction Budget.
- 1.K.3) Construction Budget = the portion of the Project Budget specifically allocated for construction services, or the accepted bid amount including any alternate bids.
- 1.K.4) Construction Opinion of Probable Cost = the A/E's cost estimate for the Construction Budget before any bids are received.
- 1.K.5) Project Planning Team = Dane County staff from the District Attorney's Office, Facilities Management Division, Public Works Engineering Division, Dept. of Administration, the architect / engineering design team (A/E) & the commissioning provider (CxP). Occasionally, others may join or provide input to this team.

2. ARTICLE 2: SCOPE OF THE SERVICES TO BE PROVIDED

2.A. General:

2.A.1) The A/E shall provide services in each of the following phases:

- Design Development Phase
- Construction Documents Phase
- Bidding Phase
- Construction Phase
- Commissioning Phase

2.A.2) An assigned COUNTY Public Works Project Manager will be the A/E's contact in securing COUNTY direction and for arranging the necessary meetings with COUNTY or other County Departments and obtaining the approvals required by COUNTY.

2.A.3) The A/E shall create a log of all COUNTY and A/E generated design changes resulting from meetings and communications from COUNTY. Keep this log throughout the entire design process and submit it to COUNTY every month.

2.A.4) The term "written" or "in writing" may be either electronic or hard copy documentation, unless otherwise stated or directed by COUNTY.

2.B. Study Phase: Not Used.

2.C. Schematic Design Phase: Not Used.

2.D. Design Development Phase:

2.D.1) The A/E shall obtain from COUNTY information and materials necessary to ascertain scope of the Project. The A/E shall review the program and functional requirements, plans and specifications of record, (to the extent that such documents are reasonably available), and applicable COUNTY standards and guides or other written direction by COUNTY. The A/E shall establish the limiting parameters of the design as defined by the instructions issued to it by COUNTY, to determine if the design concept is achievable within the schedule and Project Budget proposed by COUNTY. This shall include gathering information from building users subject to approval by the COUNTY Public Works Project Manager.

2.D.1) a. The A/E shall document the results of all meetings.

2.D.1) b. The A/E shall furnish a copy of the documentation produced under this Phase to each participant attending the meetings.

2.D.1) c. At a minimum, this Phase will have three meetings where the following, & more, shall be clarified:

- Standard & emergency operations & procedures
- Current space needs
- Workflow for all facility functions
- Wayfinding
- Proposed equipment listing
- Building & site security
- Various project cost considerations
- Cost-value trade offs

2.D.2) To the extent necessary, the A/E shall facilitate investigation of the site for existing conditions which differ from those indicated in the record drawings or which could have a detrimental impact on the achievement of the work called for under the Project.

2.D.3) The A/E shall document the results of design meetings, including design factors agreed to, with any instructions furnished by COUNTY to carry out such factors, including, but not limited to:

- Program clarification
- Scheduling concerns
- Existing site conditions
- Various project cost considerations & estimates
- Cost-value trade offs
- Quality requirements
- Special material requirements
- Communications requirements
- Engineering requirements

2.D.4) Not used.

2.D.5) In agreements which involve renovation or remodeling of or additions to existing facilities, the A/E shall evaluate the suitability of existing building elements, materials and equipment for reuse in the renovated project. Reasonably accessible areas shall also be observed by the A/E or its consultants to evaluate existing major mechanical, plumbing and electrical systems. Any of the foregoing considered to be

economically reusable shall be reported to COUNTY and may be reused unless directed otherwise by COUNTY.

2.D.6) The A/E shall provide sufficient, alternative design solutions on major design features to allow COUNTY to ascertain that the recommended design achieves a practical programmatic and economic solution, within the limitations of the authorized program, schedule and Project Budget. Include staffing and occupancy considerations provided by COUNTY.

2.D.7) The A/E shall work with User Agency & Purchasing Division on required furniture, fixtures and equipment (FF&E) program & develop FF&E Report to be submitted for COUNTY approval.

2.D.7) a. Ensure that FF&E layout is suitable so as to be compatible and not interfere with access to, placement or operation of mechanical, electrical or plumbing appurtenances.

2.D.8) The major design features, equipment and systems that must be evaluated include, but are not limited to:

- Structural systems
- Building envelope (wall, window and roofing) systems
- Building configuration
- Life safety systems
- Heating, ventilating and air conditioning & associated controls
- Plumbing & associated controls
- Electrical & associated controls
- Lighting systems & associated controls
- Telecom systems
- Audio / visual systems
- Facility security systems & associated controls:
 - Doors, locks, & hardware
 - Surveillance, cameras, recording devices
- Facility signage
- FF&E program

2.D.9) The A/E shall provide a working analysis of each major design feature included in the selected design concept, with constraints and dependencies that is sufficiently complete to allow commencement of the Construction Documents Phase:

2.D.9) a. The A/E shall prepare preliminary drawings, specifications and other data tailored to the Project that fix and describe the size and character of the entire project as to major design features and systems and such other essentials outlined by COUNTY:

- (1) The preliminary drawings shall include plans, elevations, sections and details at a scale that is sufficient to fully illustrate the design concepts, materials and finishes to be employed. Drawings shall be in format as approved by COUNTY.
- (2) The outline specifications shall include relevant specific information for Division 01 - Bidding and Contract Requirements and a list of the applicable technical divisions.

2.D.10) Upon determination by the A/E that design is represented by preliminary drawings and specifications, those documents along with Design Report shall be submitted to COUNTY for review and concurrence prior to commencement of Construction Documents.

2.D.11) The A/E shall prepare a Design Report that includes:

2.D.11) a. Time estimate for completion of each separate phase of the work (Design, Construction Documents, Bidding, Construction and Commissioning).

2.D.11) b. Detailed Construction Opinion of Probable Cost based on the preliminary design concept, which indicates that the Project Budget limitations will not be exceeded. Factors influencing the cost feasibility of each major division of the specification and related drawings shall be identified.

2.D.11) c. Analysis of the biddability and constructability of the Project within the time allowed by COUNTY.

2.D.11) d. Identification of any part of the work that might require special monitoring or consideration during construction to prevent quality control problems, delays, or cost escalation. Include any long lead time equipment or materials, items which interface with difficulty, areas of work requiring significant care, sequencing or precision in installation and full or partial User occupancy during construction.

2.D.11) e. The A/E may recommend appropriate alternate bids for COUNTY's consideration to safeguard against unforeseen bidding conditions. Such alternates shall be identified and developed at no additional cost to this Agreement.

2.D.11) f. FF&E Report that describes type, style, quantity, quality & location of chairs, tables, desks, cubicles, couches, file cabinets, bookshelves, free-standing lighting, artwork, cameras, decorations, appliances, computers, monitors, phones, other technology and related accessories.

2.D.12) Design Development Phase deliverables shall be:

2.D.12) a. Three (3) bound, hard copies of drawings (full size-typical of all submissions) & specifications (in 8½ x 11 format-typical of all submissions);

2.D.12) b. Two (2) bound, hard copies of the Design Report; and

2.D.12) c. Electronic version of all documents delivered on a USB flash drive or compact disk:

- (1) Drawings in AutoCAD 2019 (or earlier version);
- (2) Outline specifications in Word 2016 (or earlier version);
- (3) Design Report in Word 2016 (or earlier version); and
- (4) Adobe Acrobat 2020 (or earlier version) of drawings and specifications & Design Report (PDFs converted from Word, AutoCAD, or other programs; minimize pdf file size by converting files rather than scanning printouts).

2.D.13) COUNTY will issue a list of recommended changes / corrections to be incorporated into documents. Within seven (7) calendar days of receipt, the A/E shall transmit written replies to review comments issued by COUNTY. Directions by COUNTY shall be incorporated into the design, unless the A/E shall have explained objections to COUNTY and obtained prior written approval of noncompliance from COUNTY before proceeding with related work.

2.D.13) a. The A/E or COUNTY may call a further review meeting, when necessary to finalize design concept. Written replies to additional COUNTY comments shall be made before proceeding to Construction Documents Phase.

2.D.13) b. The A/E will not be required to reproduce Design Development Phase deliverables that incorporate recommended changes / corrections.

2.D.13) c. Approval of these documents by COUNTY will complete Design Development Phase, whereupon COUNTY will issue written instruction to the A/E to proceed to Construction Documents Phase.

2.E. Construction Documents Phase:

2.E.1) Upon receipt of written instructions from COUNTY, the A/E shall prepare Construction Documents for bidding, construction and commissioning of the Project. The Construction Documents shall provide the detailed requirements for the successful construction of the entire project.

2.E.2) Construction Documents shall comply with the COUNTY Master Specifications Division 00 and Division 01.

2.E.3) The Construction Documents shall be internally consistent in terms of coordination between:

2.E.3) a. Work of the A/E and its consultants.

2.E.3) b. Requirements of various divisions or trades.

2.E.3) c. Drawings and specifications.

2.E.4) At a minimum, this Phase will have two (2) design meetings.

2.E.5) During this phase, the A/E shall develop and provide documents for the systems designed under this Agreement which will achieve a biddable and constructible project, compliant with all applicable building and safety codes and within the assumption of professional responsibility set forth in this Agreement. These services shall include, but not be limited to:

2.E.5) a. Coordination, to protect the integrity of the design and facilitate construction with:

(1) Manufacturers: Ensure that manufactured items called for in the documents are currently available and will fit, interface and perform as required to achieve design intent.

(2) Consultants: Ensure that information necessary to their work is provided in a timely manner and that consultants exchange information with each other and the A/E.

- (3) Utility Companies: Determine the standard operating procedures and time requirements for obtaining the services and the cooperation of the utility companies involved in the execution of the Project. Provide this information in writing to interested parties as needed.
- (4) Governmental authorities having jurisdiction over the work:
 - (a) The A/E shall submit documents for approval to public agencies having jurisdiction over the Project and after obtaining such approval of those agencies, the A/E shall file two (2) copies of such approval with COUNTY.
- (5) Such other agencies, boards, associations or individuals whose activities could impact or interfere with the successful completion of the Project.

2.E.5) b. Inclusion in Construction Documents of:

- (1) Plans, elevations and sections at a scale which is sufficient to give a full and complete understanding of the construction, dimensions thereof, materials to be employed, location of utilities and any other pertinent data.
- (2) Details, diagrams, schedules, photo reproductions and other graphic methods appropriate to define work required to be performed to accomplish the purposes of the Project.
- (3) Description of existing conditions of site and / or structures with sufficient clarity to permit their use without ambiguity in the bidding, construction and commissioning process.

2.E.5) c. Inclusion in the specifications documents of bidding and contract requirements, special provisions and / or appendices, and technical sections. Unless otherwise agreed to by COUNTY in writing, the format shall generally follow the divisions of the Construction Specifications Institute. If approved by COUNTY in writing, short form specifications for limited scope work may be included on the drawings in lieu of Construction Specifications Institute format specification sections.

- (1) The technical sections of the specifications shall completely and concisely describe the materials and services to be employed or installed by the construction contractor(s) in the work. These specifications shall describe the work to be done and shall be arranged by work or material in appropriate divisions with suitable cross-references for clarity and continuity
- (2) The technical sections of the specifications shall be carefully worded to allow a clear understanding of the work required by each of the construction contractors and their subcontractors, and to describe the responsibility for the work required to be performed by such contractor(s), individually and collectively, for the performance of work required to deliver the Project complete, without ambiguity as to which technical sections of the specifications cover each element of work.
- (3) The technical sections of the specifications shall clearly state the minimum grade, quality, and type of materials and workmanship required. These specifications shall not restrict competition, where it is available, but shall state a level of quality, which can be objectively determined by persons normally engaged in the type of trade or practice described.

- (4) When two (2) or more manufacturers offer on the open market materials, equipment or devices of equal quality and usability needed for the Project, each such known manufactured product shall be specified for potential use on the Project.
 - (5) The professional judgment of the A/E or the direction of the COUNTY may limit competition to a brand name, process, or technique of manufacture.
 - (6) The A/E shall compile and include in the construction contract documents a summary listing of all submittals required for the Project from the construction contractor(s). Included shall be shop drawings, samples, cuts, catalogs, models, mockups and other preliminary information needed from the contractors to describe how they will fulfill their responsibilities under their contracts.
- 2.E.6) Upon determination by the A/E that the final project design is represented by completed Construction Documents, those documents shall be submitted to COUNTY for review and concurrence prior to release for bidding.
- 2.E.6) a. The A/E shall provide COUNTY with review sets in a format and standard specified by the COUNTY.
 - 2.E.6) b. COUNTY will issue a list of recommended changes / corrections to be incorporated into the next review set or final documents. The A/E shall within seven (7) calendar days transmit written replies from the A/E and its sub-consultants to review comments issued by COUNTY or for which clarification requests were identified or for which changes were authorized at the final design review meeting and communicated to the A/E. Directions by COUNTY shall be incorporated into the documents.
- 2.E.7) Prior to submission of the final documents, the A/E shall call for a final review meeting with COUNTY, if needed, to finalize and prepare for publication of the final bidding documents, with any conditions required by COUNTY.
- 2.E.8) A/E shall affix to both the cover sheet of Drawings and & inside cover of Project Manual current State of Wisconsin registration seal, number & signature. These shall be applied by registered architect and each professional engineer responsible for project design.
- 2.E.9) At the time of delivery of the final documents, the A/E shall report to COUNTY, in writing with updated estimates of Construction Opinion of Probable Cost and schedules.
- 2.E.10) Upon receipt of the Construction Documents Phase deliverables, updated Design Report, the COUNTY shall evaluate these documents & indicate to the A/E in writing when & how to proceed.
- 2.E.11) COUNTY will distribute drawings and specifications for bidding purposes without cost to the A/E. The A/E shall provide the original drawings, original specifications and an electronic copy of both the drawings and original specifications for printing by COUNTY, in a format as approved by COUNTY. If the A/E is directed by COUNTY to acquire the necessary printing services, these services shall be a reimbursable expense as provided in Article 4.C. hereof.

2.E.12) Constructions Documents Phase documents shall indicate in the drawings' title block or specifications' footer what they are (e.g., 60% CDs, 95% CDs, Issued for Bids). The deliverables shall be:

2.E.12) a. 60% Review Construction Documents:

- (1) Three (3) bound, hard copies of Drawings & Specifications; and
- (2) Electronic version of all documents delivered on a USB flash drive or compact disk:
 - (a) Drawings in Adobe Acrobat 2020 (or earlier version; PDFs); and
 - (b) Specifications in Word 2016 (or earlier version).

2.E.12) b. 95% Review Construction Documents:

- (1) Three (3) bound, hard copies of Drawings & Project Manual;
- (2) Two (2) bound, hard copies of updated Design Report; and
- (3) Electronic version of all documents delivered on a USB flash drive or compact disk:
 - (a) Drawings in Adobe Acrobat 2020 (or earlier version; PDFs); and
 - (b) Specifications & Design Report in Word 2016 (or earlier version).

2.E.12) c. Final Construction Documents (Issued for Bids Set):

- (1) Three (3) bound, hard copies of Drawings and Project Manual;
- (2) Electronic version of all documents delivered on a USB flash drive or compact disk:
 - (a) Drawings (.dwg files) in AutoCAD 2019 (or earlier version):
 1. Each drawing sheet shall be complete with x-refs or base plan sheets included and attached;
 2. All external data from non-AutoCAD programs (e.g., Excel or Word) shall be included and attached; and
 3. Include copy of Plot Style Table (ctp file) used to print drawings.
 - (b) Drawings in Adobe Acrobat 2020 (or earlier version; minimize pdf file size by converting files from AutoCAD or other programs); and
 - (c) Project Manual in Word 2016 (or earlier version).

2.F. Bidding Phase:

2.F.1) A time lag is anticipated at the conclusion of the Construction Documents Phase since appropriating additional funding will likely be required for the construction of the Project. This time lag could be a few or several months.

2.F.2) The Bidding Phase shall commence with the publication of the Invitation to Bid and shall conclude with the award of the number of contracts necessary to achieve the purposes of construction.

2.F.3) The A/E shall serve as the professional technical consultant and advisor to COUNTY during the bidding process, including the preparation for and participation in Pre-Bid Conferences.

2.F.4) The A/E shall answer all pre-bid questions from contractors in an addendum and prepare any additional addenda necessary, for COUNTY to authorize, print and distribute as appropriate.

- 2.F.5) The A/E shall assist COUNTY by evaluating and making recommendations to COUNTY on the qualifications of prospective construction contractors and subcontractors.
- 2.F.6) The A/E shall assist COUNTY in analyzing bids and negotiating with the lowest, qualified, responsible bidders as deemed appropriate by COUNTY.
- 2.F.7) If the low bids submitted by qualified, responsible bidders exceed Construction Opinion of Probable Cost approved at Construction Documents Phase by five percent (5%) or more, the A/E shall revise and change the Construction Documents for a project rebidding, as approved by and without additional cost to COUNTY that will permit a proper award of the contract(s) within the approved Construction Opinion of Probable Cost or other funding limitation. If the low bid exceeds Construction Opinion of Probable Cost approved at Construction Documents Phase by less than five percent (5%), at the COUNTY's option, the A/E shall revise and change the Construction Documents for a project rebidding, as approved by COUNTY, but shall be compensated for revisions per negotiated amendment to this Professional Services Agreement.
- 2.F.8) In the event that there is a reduction in scope to keep the Project within Project Budget and this results in low bid(s) which total less than the construction budget, then the A/E shall, at no additional fee, prepare construction bulletin(s) to add deleted program work back into the Project.
- 2.F.9) Upon construction contract offer, the A/E shall immediately prepare Issued for Construction / Permitting Documents that incorporate the final bidding documents, addenda issued, alternate bids accepted and negotiated contract changes. Incorporate all of which into the Issued for Construction / Permitting Documents. Remove all references to accepted or rejected alternate bids and change the drawings' title block or specifications' footer appropriately. Complete such work in a timely fashion so not to delay construction or AHJ review & approval for permitting, but no later than seven (7) calendar days after construction contract offer.
- 2.F.10) Bidding Phase deliverables for each project shall be:
- 2.F.10) a. Issued for Construction / Permitting Documents:
- (1) One (1) bound, hard copy of updated Design Report that can exclude Construction Opinion of Probable Cost;
 - (2) Original unbound, hard copy of Drawings and Project Manual in full size, paper format;
 - (3) Three (3) hard, bound copies of Drawings and Project Manual;
 - (4) Two (2) bound, hard copies of Drawings and Project Manual to be submitted by A/E to City of Madison for stamped approval (it is the responsibility of the A/E to determine if additional sets are required for this or any other AHJ & to provide those sets); and
 - (5) Electronic version of all documents delivered on a USB flash drive or compact disk:
 - (a) Drawings (.dwg files) in AutoCAD 2019 (or earlier version):
 1. Each drawing sheet shall be complete with x-refs or base plan sheets included and attached;
 2. All external data from non-AutoCAD programs (e.g., Excel or Word) shall be included and attached; and

3. Include copy of Plot Style Table (ctp file) used to print drawings.
- (b) Drawings in Adobe Acrobat 2020 (or earlier version; minimize pdf file size by converting files from AutoCAD or other programs);
- (c) Project Manual & Design Report in Word 2016 (or earlier version); and
- (d) Project Manual & Design Report in Adobe Acrobat 2020 (or earlier version; minimize pdf file size by converting files from Word or other programs, rather than scanning printouts).

2.G. Construction Phase:

- 2.G.1) An assigned COUNTY Project Manager will be responsible for arranging and conducting construction-related meetings as required and act as the point of contact for the construction contractors. A COUNTY approved A/E representative shall attend, take notes, publish and distribute COUNTY approved minutes of job meetings.
- 2.G.2) After the award of the construction contract(s), the A/E shall become an on-site technical and professional advisor to COUNTY. In this capacity the A/E will have continuous access to the site. The A/E, through COUNTY's Project Representative, will have access to data in the construction contractor(s) files or offices pertaining to the quality or time requirements of the construction contract(s), in the same mode, manner and extent that such data would be available to COUNTY.
 - 2.G.2) a. When requested and specifically contracted for by COUNTY, the A/E shall provide a full-time, on-site representative who shall be qualified in construction administration and subject to the approval of COUNTY. On projects for which COUNTY does not authorize full-time, on-site representation, the A/E shall provide, in accordance with ATTACHMENT A - CONSTRUCTION PHASE SITE VISITS AGREEMENT, a COUNTY-approved person, with suitable experience in the construction process to visit the site in order to monitor and report the progress, quality, and timely performance of the work relative to the Construction Documents, as such work is being performed by the construction contractor(s). The A/E shall keep COUNTY informed of the progress and quality of the work based on on-site observations and shall endeavor to protect COUNTY against defects and deficiencies in the work.
- 2.G.3) Immediately following the pre-construction meeting and prior to the start of construction, the A/E shall review the proposed schedule for submittals from the construction contractor(s). The A/E shall assess the timing feasibility of such submittals relative to the construction schedule and review needed, and advise COUNTY in writing accordingly.
 - 2.G.3) a. The A/E shall be responsible for the professional review and approval or rejection of shop drawings, samples and other submittals from the construction contractor(s) to determine conformance with the specific portions of the Construction Documents under which the submittal was made. Deviation from the Construction Documents as noted by the contractor on submittals or otherwise observed by the A/E shall be brought to the attention of COUNTY's Project Representative and concurrence received from COUNTY before any approval is given to a contractor.

Review of the submittals which have priority status as determined by COUNTY's Project Representative, must be completed within five (5) business days of receipt. Review of other submittals shall be completed within ten (10) business days of receipt, or in accordance with the submittal schedule prepared by the General Contractor and as approved by COUNTY and A/E at the start of construction. The A/E is responsible for submittal activity conducted by its consultants in the same manner as if such review were made by the A/E.

- 2.G.3) b. The A/E shall also review the results of all testing conducted during or after construction and report to COUNTY whether these results meet the design intent and the requirements of the Construction Documents.
- 2.G.4) The A/E's site representative shall observe the construction process to evaluate the adequacy and completeness of the construction contractor(s) compliance with the Construction Documents, and shall immediately report any noncompliance to the COUNTY Project Manager in writing.
 - 2.G.4) a. The A/E shall be responsible for the coordination and performance of on-site services performed by consultants employed by the A/E and shall review reports and other data submitted by such consultants. The A/E and each consultant engaged under Article 1.G. and ATTACHMENT B. - A/E / CONSULTANT AGREEMENT shall visit the job site as delineated in ATTACHMENT A. - CONSTRUCTION PHASE SITE VISITS AGREEMENT. The A/E shall provide in each consultant agreement, a requirement for consultant visits to the site and a schedule for such visits for professional evaluation of the work monitored by each consultant and a reporting system to inform COUNTY. Site visits shall coincide with crucial times of the construction for the specialty area involved.
 - 2.G.4) b. Following construction site visits, the A/E shall make routine, written status, or field reports detailing observations and activities on the Project, at such intervals as is elsewhere herein established and in a format approved by COUNTY. The A/E shall submit the reports within three (3) business days of the site visit by the A/E's representative. Reporting requirements for full-time, on-site representation shall be established by each Agreement for such professional services.
 - 2.G.4) c. The A/E's site representative will receive copies of reports submitted by the General Contractor and shall provide site observation to evaluate the reports. Discovered construction variances shall immediately be reported to COUNTY.
 - 2.G.4) d. If it becomes necessary during construction, to interpret, construe, clarify or to otherwise determine the reasonable meaning, application or implementation of the Construction Documents, the A/E acting in good faith, based upon the facts made known to it at the time, shall recommend to COUNTY in writing, a reasonable course of conduct in connection with the issues involved. Such recommendation(s) may be considered for further contractual action by COUNTY.
 - 2.G.4) e. Should the A/E become aware that the work of any contractor or subcontractor in place or underway does not conform to the work or quality required by the Construction Documents, the COUNTY Project

Manager shall be immediately notified in writing. It is appropriate for the A/E to also immediately advise the contractors of substantial deficiencies, and that notification of these deficiencies will be made to COUNTY. The A/E shall furnish such data as necessary to inform COUNTY of the degree of the noncompliance with the Construction Documents, the cause thereof, the impact on schedule and construction budget, if known, and a recommended course of conduct. COUNTY shall be solely responsible for implementation of the A/E's recommendation. This assumption of responsibility by COUNTY shall not relieve the A/E or its consultants for negligence in the discovery of the condition, which was or should have been discovered.

- 2.G.4) f. If the A/E considers suspension of construction work appropriate, the A/E shall notify COUNTY in writing and state the reasons, which, in the professional opinion of the A/E, justify such action.
- 2.G.5) Necessary professional services or construction required to repair or overcome problems caused by errors, omissions, ambiguities or changes not authorized by COUNTY in the preparation of the documents or design shall be the responsibility of the A/E or its consultants, without additional cost to COUNTY.
- 2.G.6) The A/E shall review requests for information (RFIs) and shall respond within five (5) business days.
- 2.G.7) The A/E shall develop and issue appropriate construction bulletins (CBs) at the direction of the COUNTY Project Manager. The A/E shall then evaluate the CB proposals received from the construction contractors and provide COUNTY with a written recommendation regarding the appropriateness of the proposals. The evaluation and recommendation shall be completed within five (5) business days of receipt, or in accordance with another schedule approved by COUNTY. The evaluation shall consider the necessity for such change, the reasonableness of the proposed change, and an analysis of the cost proposed for effecting the change.
- 2.G.8) The A/E shall review & if determined appropriate, approve by signature, all change order proposals submitted by General Contractor. A/E shall determine if scope of work is warranted & estimate of submitted costs are in line with current market conditions. A/E shall work with COUNTY Public Works Project Manager & General Contractor to come to an agreement if there are differences of opinion on scope or costs.
- 2.G.9) The A/E shall review & if determined appropriate, approve by signature, all invoices or pay applications submitted by General Contractor. A/E shall work with COUNTY Public Works Project Manager to review each item in the schedule of values listing & work out any differences between billed work & actual completed work.
- 2.G.10) The A/E shall assist in the preparation of applications for energy incentive programs, when applicable.
- 2.G.11) Upon contractor's written notification and the COUNTY Project Manager's confirmation that Substantial Completion has taken place, the A/E shall observe the construction and provide a written punchlist to the COUNTY Project Manager. The COUNTY Project Manager will schedule the punchlist inspection in conjunction with the User and contractors involved. The punchlist shall contain items found not to be complete, in need of correction, replacement or otherwise not in accordance with the Construction Documents. As part of the Substantial Completion

verification, the A/E shall perform or witness and document functional testing and review the testing and balance report prepared by others for all plumbing, HVAC, fire protection and electrical systems to verify installation and operation meet the intent of their design. The A/E shall forward the results of the functional testing and provide written recommendations for corrective measures where systems do not meet the intent of their design. The A/E shall prepare and distribute the Certificate of Substantial Completion when appropriate.

2.G.12) COUNTY will provide a set of Construction Documents to General Contractor on which daily records of changes and deviations shall be recorded. At completion of the Project, General Contractor will submit its marked-up as-built documents to the A/E who shall, based on these marked up as-built documents, revise the original documents, including the electronic files, showing changes in the work made during the construction process to produce a set of Record Documents. Electronic documents shall be in a format and on a medium required by COUNTY. This work shall be completed and submitted to COUNTY within thirty (30) calendar days of receipt of the last marked up prints. The consequences of addenda, change orders and other circumstances known by the A/E to have caused change shall be included in the production of the Record Documents. The marked-up as-built documents shall be turned over to the COUNTY at the same time as the Record Documents.

2.G.12) a. Record Documents deliverables shall be:

- (1) Two (2) hard, bound copies of Drawings and Project Manual in full size, paper format; and
- (2) Electronic version of all documents delivered on a USB flash drive or compact disk:
 - (a) Drawings (.dwg files) in AutoCAD 2019 (or earlier version):
 1. Each drawing sheet shall be complete with x-refs or base plan sheets included and attached;
 2. All external data from non-AutoCAD programs (e.g., Excel or Word) shall be included and attached; and
 3. Include copy of Plot Style Table (ctb file) used to print drawings.
 - (b) Drawings in Adobe Acrobat 2020 (or earlier version; minimize pdf file size by converting files from AutoCAD or other programs);
 - (c) Project Manual in Word 2016 (or earlier version); and
 - (d) Project Manual in Adobe Acrobat 2020 (or earlier version; minimize pdf file size by converting files from Word or other programs, rather than scanning printouts).

2.G.13) The A/E shall obtain from the General Contractor, and review for compliance with design intent, an Operating and Maintenance Manual for building systems and operable mechanical and electrical equipment on the Project, both powered and manual. Two (2) copies of the Manuals shall be provided to COUNTY's Project Representative. These manuals shall include:

2.G.13) a. Manufacturer's Instruction for Maintenance and Operation of Equipment and Systems, including a Spare Parts List; and

2.G.13) b. Temperature Control Record Drawings and Equipment Data Sheets including recommended maintenance procedures.

2.G.14) It is not intended by this Agreement to impose upon the A/E the duty of a guarantor of the construction contractor(s). It is, however, the intent of the Agreement to impose upon the A/E the duty of the faithful fulfillment, in accordance with the standard of care ordinary to the profession, of the performance of the duties specifically enumerated herein and for the close monitoring of the work of its consultants as if the work were performed by the A/E. As such, this shall not preclude the entitlement to COUNTY of reasonable expectation that systems as designed by the A/E or their consultants will operate as anticipated by COUNTY upon faithful completion of construction.

2.H. Commissioning Phase:

2.H.1) The A/E shall work closely with the Commissioning Provider (CxP) & incorporate all requirements into reviews, Construction Documents, & start-up procedures.

2.H.2) All building elements, equipment & systems shall be complete and operating. System start-up, testing, balancing and satisfactory system performance is the responsibility of the General Contractor. This includes all calibration and adjustment of all system controls, balancing of loads, troubleshooting and verification of software and necessary final adjustments.

2.H.3) All operating conditions and control sequences shall be tested, adjusted & signed off as complete by the CxP, A/E & COUNTY during the start-up period.

3. ARTICLE 3: COUNTY'S RESPONSIBILITIES

3.A. COUNTY will determine the Project scope for which the professional design services are required and will fully cooperate in achieving completion of that work.

3.B. COUNTY will establish an internal operating procedure for timely and proper performance of any COUNTY duty required to fulfill the needs of the Project.

3.C. COUNTY will provide available information regarding the requirements for the Project, which set forth COUNTY's objectives for program, schedule and project budget. COUNTY will make available to the A/E data known to COUNTY or requested by the A/E, which may be needed for the fulfillment of the professional responsibility of the A/E. This data may include, but is not limited to, prints of existing buildings or record drawings and COUNTY standards and guides. Such documents will be the most recent and accurate available. The use of any such data by the A/E shall be without contractual or legal significance unless otherwise established elsewhere in this Agreement. However, providing of documents by COUNTY shall not relieve the A/E from the responsibility for conducting a field survey to verify existing conditions as specified herein.

3.D. COUNTY will communicate to the A/E the format of the documents required to be submitted.

3.E. COUNTY will examine documents submitted by the A/E and will render decisions regarding them promptly, to avoid unreasonable delay in the progress and sequence of the A/E's work. COUNTY will coordinate review comments from the User Agency and COUNTY staff prior to issuance to the A/E.

3.F. COUNTY will distribute Construction Documents and any necessary addenda to prospective bidders, and conduct the bid opening for the Project.

- 3.G. COUNTY will prepare and process the Agreements between COUNTY and A/E, and between COUNTY and construction contractor(s).
- 3.H. Unless otherwise specified in this Agreement, COUNTY will arrange for services of a testing laboratory to furnish structural, chemical, mechanical and other laboratory tests, inspections and reports as required by law or deemed necessary by COUNTY.

4. ARTICLE 4: COMPENSATION

4.A. A/E fees for basic services will be compensated by COUNTY in accordance with the Terms and Conditions of this Agreement as follows:

- 4.A.1) COUNTY will pay the A/E a lump sum fee of \$123,900.00 for the Design Phase.
- 4.A.2) COUNTY will pay the A/E a lump sum fee of \$37,980.00 for the Bidding, Construction & Commissioning Phases.
 - 4.A.2) a. The A/E fee for professional services shall be in accordance with the terms of this Agreement and based on the scope of services contained in the Request for Proposals, dated November 14, 2023, including any subsequent Addenda.
 - 4.A.2) b. The A/E is authorized to proceed through completion of the Design Development Phase. The A/E Fee is limited to \$123,900.00, until written instructions to proceed are provided by COUNTY.
 - 4.A.2) c. The A/E is not authorized to proceed past completion of the Construction Documents Phase without written authorization & instructions are provided by COUNTY.
 - 4.A.2) d. The construction budget for this project is to be determined. This amount excludes all professional services, related fees, FF&E costs, contingency costs and unless stated otherwise in this Agreement, hazardous materials abatement or remediation.
 - 4.A.2) e. COUNTY will pay the A/E up to a total fee of \$11,250.00 for additional structural & audio-visual services, as detailed in A/E's Proposal. Written authorization by COUNTY is required before proceeding with these additional services.
- 4.A.3) No change in fee shall result from change orders to construction contracts unless such change is described as an Additional Service under Article 4.D. of this Agreement and approved by COUNTY. When the A/E's Design Report construction opinion of probable cost indicates a revised construction budget and such revision is approved by COUNTY, the amount of the lump sum fee may be renegotiated.
- 4.A.4) In the event the lowest acceptable construction bids exceed the construction budget, as shown above, plus any COUNTY increases approved before bidding, COUNTY will do one or more of the following:
 - 4.A.4) a. Cooperate in revising the Project scope and quality as required to reduce the Project's construction budget;
 - 4.A.4) b. Authorize the rebidding of the Project within a reasonable time; and / or
 - 4.A.4) c. Give written approval of an increase in such fixed limit.

4.A.5) Compensation for any revisions of project scope & necessary rebidding based lowest acceptable construction bids exceeding the construction opinion of probable cost approved at Construction Documents Phase shall be as described in “2.F. Bidding Phase” section above.

4.B. The A/E's Compensation for Additional Services, as described in Article 4.D., will be computed as follows:

4.B.1) Principals' time shall be billed at these fixed rates. For the purposes of this Agreement, the Principals are:

Dawn O’Kroley \$190.00 per hour

Diane Dorschner \$190.00 per hour

Uriah Wolfe \$235.00 per hour

4.B.2) Other design staff shall be billed at these fixed rates:

Architecture Intern III: \$150.00 per hour

Architecture Intern II: \$105.00 per hour

Architecture Intern I: \$90.00 per hour

Senior Engineer: \$200.00 per hour

Junior Engineer: \$184.00 per hour

Engineering Drafting: \$135.00 per hour

4.B.3) Employee's time shall be computed using the employee's basic hourly salary and include overhead costs for clerical support and mandatory and customary benefits such as statutory employee benefits, insurance, sick leave, holidays and vacations, pensions and similar benefits for persons in consultation, research and design in producing drawings, specifications and other documents pertaining to the Project and for services during construction at the site.

4.C. Reimbursable Expenses:

4.C.1) Reimbursable Expenses are actual, incidental expenses incurred by the A/E, its employees or consultants, in the interest of the Project and are not included in overhead costs for the Fees for Basic Services (4.A.) and Additional Services (4.D.). Reimbursable Expenses shall be incurred or contracted for only with PRIOR written approval from COUNTY. Such approval shall be based on a written proposal delineating the nature of the services, the time involved, the estimated cost thereof, and the individuals or firms involved. Payment Requests from consultants and construction contractors providing these Reimbursable Expenses shall be reviewed by the A/E to check the accuracy of and entitlement to the sums requested. There are no markups allowed for Reimbursable Expenses. Reimbursable Expenses may include, but are not limited to, the following incidental expenses:

4.C.1) a. Expense of reproduction of drawings and specifications, excluding the review sets required in Article 2.

4.C.1) b. Expense of State and / or City review fees when required.

4.C.2) Expenses not eligible for reimbursement shall include, but are not limited to, indirect project overhead costs associated with the Fees for Basic Services (4.A.) and Additional Services (4.D.) such as mileage, travel, lodging, replication of drawings for the design development meetings and subsequent design meetings, preliminary and final review document printing, handling and postage, cost of correspondence transmittals, telephone expenses, and CAD / electronic graphic services. Such expenses shall be included as part of the Lump Sum fee.

4.D. Additional Services:

4.D.1) The following services are in addition to but are not covered in Article 4.A. Compensation for these additional services or other services must be requested by the A/E, and subsequently approved by COUNTY prior to proceeding with the work. If the additional services are requested after the Agreement has been issued, such authorization shall be based on a written proposal delineating the nature of the services, the time involved, the estimated cost thereof, the effect on the Project schedule and the individuals or firms involved. When authorized, an Agreement Change Order will be used to modify the A/E's Agreement.

4.D.1) a. Revising previously approved drawings, specifications or other documents after written approval of Design Development Phase, to accomplish changes not initiated by the A/E other than record documents and revisions normally to be expected or required to correct deficiencies in the approved drawings and specifications.

4.D.1) b. Preparing detailed models, perspective or renderings.

4.D.1) c. Preparing documents for alternate bids or petitions for waiver when requested by COUNTY and, requiring significant additional time and expense on the part of the A/E or its consultants.

4.D.1) d. Obtaining or participating in third party Value Engineering / Enhancement of the Project when directed by COUNTY.

4.D.1) e. Providing services other than corrective design work and record documents, after final payment to the construction contractor(s).

4.D.1) f. Providing services as expert witness in connection with any public hearings, arbitration proceeding, or the proceedings of a court of record except when the A/E is party thereto.

4.D.1) g. Providing historical preservation research or documentation.

4.D.1) h. Providing specialized design services, including, but not limited to LEED certification, vibration, wind or acoustical analysis, energy modeling.

4.D.1) i. Participation in post-project evaluations.

4.D.1) j. Preparing multiple bid packages.

4.E. Payments to the A/E:

4.E.1) Payments of the A/E's lump sum fee will be made monthly, in proportion to services performed as confirmed by COUNTY, to increase the compensation to the following percentages of the lump sum fee at the completion of each phase of the work.

Design Development Phase	30%
Construction Documents Phase	65%
Bidding Phase	70%
Construction Phase	95%
Commissioning	100%

4.E.2) No more than ninety percent (90%) of the A/E's lump sum fee shall be paid out prior to substantial completion of the Project. When COUNTY confirms that development of punch lists, review of Operating & Maintenance Manuals, submittal of record documents, has been satisfactorily completed by the A/E, COUNTY will determine how and when the remaining lump sum fee is disbursed.

4.E.3) Payments for COUNTY-approved Reimbursable Expenses as defined in Article 4.C. and Additional Services of the A/E as defined in Article 4.D., will be made monthly upon request.

4.E.4) An A/E whose work is found deficient or fails to conform to the requirements set forth in the Agreement, is not entitled to further payments, until corrected to the satisfaction of COUNTY.

4.E.4) a. Payments to the A/E may be withheld for damages sustained by COUNTY due to error, omission, unauthorized changes or negligence on the part of the A/E. COUNTY will notify the A/E in writing of the alleged, specific damages and amounts involved, on a timely basis.

4.E.5) Payments to the A/E will not be withheld due to disputes between construction contractor(s) and COUNTY.

4.E.6) If the Project is suspended for more than three (3) months in whole or in part, the A/E will be paid fees for services performed prior to receipt of written notice from COUNTY of the suspension, together with Reimbursable Expenses then due and reasonable expenses resulting from this suspension, as approved by COUNTY. If the Project is resumed after being suspended for more than three (3) months, the A/E's compensation will be subject to renegotiation.

5. ARTICLE 5: ACCOUNTING RECORDS

5.A. Records of the A/E's direct personnel, consultants, and reimbursable expenses pertaining to the Project shall be kept in accordance with Generally Accepted Accounting Principles (GAAP) and shall be available to COUNTY or an authorized representative throughout the term of this Agreement and for at least three (3) years after final payment to the A/E.

6. ARTICLE 6: TERMINATION OF AGREEMENT

6.A. This Agreement may be terminated by COUNTY without cause upon ten (10) calendar days written notice to the A/E. In the event of termination, the A/E will be paid fees for services performed to termination date, reimbursable expenses then due, and termination expenses as approved by COUNTY. Work performed prior to the date of termination shall be in accordance with the terms and conditions of this Agreement. Upon termination, the results

of such work shall immediately be turned over to the COUNTY Project Manager and is a condition precedent to further payment by COUNTY.

- 6.B. In the event the Agreement between the A/E and any consultant on this project is terminated, the results of work by that consultant shall immediately be turned over to the A/E.

7. ARTICLE 7: OWNERSHIP OF DOCUMENTS

- 7.A. All drawings and specifications, renderings, models, scale details, approved copies of shop drawings and other such documents prepared by the A/E or any consultant pursuant to this Agreement shall become the property of COUNTY on completion and acceptance of any of the A/E's work, or upon termination of the Agreement, and shall be delivered to COUNTY upon request.
- 7.B. COUNTY may use documents prepared under this Agreement for informational purposes without additional compensation to the A/E. If COUNTY uses or modifies documents without involvement or written consent of the A/E or its sub-consultant(s), COUNTY shall remove name and signatures of the A/E or its sub-consultant(s) from documents prior to such use or modification. Any such use or modification shall be at sole risk of COUNTY and without liability for the A/E or its sub-consultant(s).
- 7.C. Specifications and isolated, detail drawings inherent to the architectural / engineering design of the Project, whether provided by the COUNTY or generated by the A/E, shall be available for future use by the parties to this Agreement and other parties, each at their own risk.

8. ARTICLE 8: LIABILITY - HOLD HARMLESS AND INDEMNIFICATION

- 8.A. A/E shall indemnify and hold harmless COUNTY, its boards, commissions, agencies, officers, employees and representatives against any and all liability, loss (including, but not limited to, property damage, bodily injury and loss of life), damages, costs or expenses which COUNTY, its officers, employees, agencies, boards, commissions and representatives may sustain, incur or be required to pay by reason of the A/E furnishing the services required to be provided under this Agreement, but only to extent caused or resulting from intentional or negligent acts of the A/E or its sub-consultant(s) and provided, however, that the provisions of this paragraph shall not apply to liabilities, losses, charges, costs, or expenses caused or resulting from the acts or omissions of COUNTY, its agencies, boards, commissions, officers, employees or representatives. The obligations of the A/E under this paragraph shall survive the expiration or termination of this Agreement.

9. ARTICLE 9: PROFESSIONAL LIABILITY INSURANCE

- 9.A. The A/E and its consultants retained under the terms of this Agreement shall procure and maintain a professional liability insurance policy with at least \$1,000,000 in coverage that provides for payment of the insured's liability for errors, omissions or negligent acts arising out of the performance of the professional services required under this Agreement. The A/E shall provide up-to-date, accurate professional liability information on the A/E's Data Record, including amount of insurance, deductible, carrier and expiration date of coverage. Upon request by COUNTY, the A/E shall furnish COUNTY with a Certificate of Insurance showing the type, amount, deductible, effective date and date of expiration of such policy. Such certificate shall also contain substantially the following statement: "The insurance covered by this certificate shall not be canceled, the coverage changed or reduced by endorsement, by the insurance company, except after thirty (30) calendar days written notice has been received by COUNTY." The A/E shall not cancel or materially alter this coverage without prior written approval by COUNTY. The A/E shall be responsible for consultants maintaining professional liability insurance during the life of their Agreement.

10. ARTICLE 10: OTHER INSURANCE

10.A. The A/E and its consultants retained under terms of this Agreement shall:

10.A.1) Maintain Worker's Compensation Insurance:

10.A.1) a. Procure and maintain Worker's Compensation Insurance as required by State of Wisconsin Statutes for all of the A/E's and consultant's employees engaged in work associated with the Project under this Agreement.

10.A.1) b. Maintain Employer's Liability Insurance with a policy limit of not less than \$1,000,000 per occurrence and \$2,000,000 in the aggregate. Insurance may be met by a combination of primary and excess coverage.

10.A.2) Procure and maintain during the life of this Agreement, and until one year after the completion of this Agreement, Commercial General Liability Insurance, including Products and Completed Operations for all claims that might occur in carrying out the Agreement. Minimum coverage shall be \$1,000,000 per occurrence, \$1,000,000 general aggregate, combined single limit for bodily injury, personal injury, and property damage. Such coverage shall be of the "occurrence" type form and shall include the employees of the A/E as insureds.

10.A.3) Procure and maintain Commercial Automobile Liability Insurance for all owned, non-owned, and hired vehicles that are used in carrying out the Agreement. Minimum coverage shall be \$1,000,000 per occurrence combined single limit for bodily injury and property damage. Insurance may be met by a combination of primary and excess coverage.

10.A.4) Provide an insurance certificate indicating the above Commercial Liability Insurance and property damage coverage, countersigned by an insurer licensed to do business in Wisconsin, covering and maintained for the period of the Agreement. Upon request by COUNTY, the insurance certificate is to be presented on or before execution of the Agreement.

11. ARTICLE 11: MISCELLANEOUS PROVISIONS

11.A. A/E warrants that it has complied with all necessary requirements to do business in the State of Wisconsin, that the persons executing this Agreement on its behalf are authorized to do so.

11.B. Legal Relations. The A/E shall comply with and observe federal and state laws and regulations and local zoning ordinances applicable to this project and in effect on the date of this Agreement.

11.C. Approvals or Inspections. None of the approvals or inspections performed by COUNTY shall be construed or implied to relieve the A/E from any duty or responsibility it has for its professional performance, unless COUNTY formally assumes such responsibility in writing from COUNTY so stating that the responsibility has been assumed.

11.D. Successors, Subrogees and Assigns. COUNTY and A/E each bind themselves, their partners, successors, subrogees, assigns, and legal representatives to the other party to this Agreement and to the partners, successors, subrogees, assigns and legal representatives of such other party with respect to covenants of this Agreement.

- 11.E. Claims. The A/E's project manager will meet with COUNTY's Project Manager to attempt to resolve claims, disputes and other matters in question arising out of, or relating to, this Agreement or the breach thereof. Issues not settled are to be presented in writing to the COUNTY Director of Public Works for review and resolution. The decision of the Director of Public Works shall be final. Work shall progress during the period of any dispute or claim. Unless specifically agreed between the parties, venue will be in Dane County, Wisconsin.
- 11.F. Amendment of Agreement. This Agreement may be amended in writing by both COUNTY and A/E.
- 11.G. It is expressly understood and agreed to by the parties hereto that in the event of any disagreement or controversy between the parties, Wisconsin law shall be controlling. Venue for any legal proceedings shall be in the Dane County Circuit Court.
- 11.H. This Agreement is intended to be an agreement solely between the parties hereto and for their benefit only. No part of this Agreement shall be construed to add to, supplement, amend, abridge or repeal existing duties, rights, benefits or privileges of any third party or parties, including but not limited to employees of either of the parties.
- 11.I. The entire agreement of the parties is contained herein and this Agreement supersedes any and all oral agreements and negotiations between the parties relating to the subject matter hereof. The parties expressly agree that this Agreement shall not be amended in any fashion except in writing, executed by both parties.

12. ARTICLE 12: NONDISCRIMINATION IN EMPLOYMENT

12.A. During the term of this Agreement, A/E agrees not to discriminate on the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or conviction record, military participation or membership in the national guard, state defense force or any other reserve component of the military forces of the United States, or political beliefs against any person, whether a recipient of services (actual or potential) or an employee or applicant for employment. Such equal opportunity shall include but not be limited to the following: employment, upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay, and any other form of compensation or level of service(s). A/E agrees to post in conspicuous places, available to all employees, service recipients and applicants for employment and services, notices setting forth the provisions of this paragraph. The listing of prohibited bases for discrimination shall not be construed to amend in any fashion state or federal law setting forth additional bases and exceptions shall be permitted only to the extent allowable in state or federal law.

12.B. Civil Rights Compliance:

12.B.1) If A/E has twenty (20) or more employees and receives \$20,000 in annual contracts with COUNTY, the A/E shall submit to COUNTY a current Civil Rights Compliance Plan (CRC) for Meeting Equal Opportunity Requirements under Title VI of the Civil Rights Act of 1964, Section 504 of the Rehabilitation Act of 1973, Title VI and XVI of the Public Service Health Act, the Age Discrimination Act of 1975, the Omnibus Budget Reconciliation Act of 1981 and Americans with Disabilities Act (ADA) of 1990. A/E shall also file an Affirmative Action (AA) Plan with COUNTY in accordance with the requirements of Chapter 19 of the Dane County Code of Ordinances. A/E shall submit a copy of its discrimination complaint form with its CRC/AA Plan. The CRC/AA Plan must be submitted prior to the effective date of this Agreement and failure to do so by said date shall constitute grounds for immediate termination of this Agreement by COUNTY. If an approved

plan has been received during the previous calendar year, a plan update is acceptable. The plan may cover a two-year period. If A/E has less than twenty (20) employees, but receives more than \$20,000 from the COUNTY in annual contracts, it may be required to submit a CRC Action Plan to correct any problems discovered as the result of a complaint investigation or other Civil Rights Compliance monitoring efforts set forth herein below. If A/E submits a CRC/AA Plan to a Department of Workforce Development Division or to a Department of Health and Family Services Division that covers the services purchased by COUNTY, a verification of acceptance by the State of A/E's Plan is sufficient.

- 12.B.2) A/E agrees to comply with the COUNTY's civil rights compliance policies and procedures. A/E agrees to comply with civil rights monitoring reviews performed by the COUNTY, including the examination of records and relevant files maintained by the A/E. A/E agrees to furnish all information and reports required by the COUNTY as they relate to affirmative action and non-discrimination. A/E further agrees to cooperate with COUNTY in developing, implementing, and monitoring corrective action plans that result from any reviews.
- 12.B.3) A/E shall post the Equal Opportunity Policy, the name of A/E's designated Equal Opportunity Coordinator and the discrimination complaint process in conspicuous places available to applicants and clients of services, applicants for employment and employees. The complaint process will be according to COUNTY's policies and procedures and made available in languages and formats understandable to applicants, clients and employees. A/E shall supply to COUNTY's Contract Compliance Specialist upon request a summary document of all client complaints related to perceived discrimination in service delivery. These documents shall include names of the involved persons, nature of the complaints, and a description of any attempts made to achieve complaint resolution.
- 12.B.4) A/E shall provide copies of all announcements of new employment opportunities to COUNTY's Contract Compliance Specialist when such announcements are issued.

ATTACHMENT A

PROFESSIONAL SERVICES AGREEMENT

CONSTRUCTION PHASE SITE VISITS AGREEMENT

Project No.: 323034

Agreement No.: _____

Project: Architectural / Engineering Design Services for District Attorney's Office Remodel

Either the A/E or its Consultants shall provide construction phase services, for the Project referenced above, as follows and in compliance with Article 2.G.:

1. The A/E shall visit the site as dictated below; attend the pre-construction meeting, biweekly construction progress meetings for the duration of construction and final inspection to determine if completed work is according to plans and specifications. Conduct site visits at essential times during the construction phase. A site visit is a close-up observation of the current building elements in process of being constructed. Additional site visits necessitated by A/E error, omission, unauthorized changes or negligence, shall be accomplished without additional cost to COUNTY. Additional site visits necessitated by significant failure on the part of the lead or other prime construction contractors to perform, will be given consideration as additional services, reimbursable by the responsible construction contractor(s) through COUNTY. The "in-house" staff or outside Consultants performing specialty work shall visit the site as indicated below.
2. The Structural Consultants shall visit the site a minimum of two (2) times during the construction phase.
3. The Mechanical Consultants shall visit the site a minimum of three (3) times during the construction phase.
4. The Electrical Consultants shall visit the site a minimum of two (2) times during the construction phase.
5. The Plumbing Consultants shall visit the site a minimum of two (2) times during the construction phase.

ATTACHMENT B
PROFESSIONAL SERVICES AGREEMENT
A/E / CONSULTANT AGREEMENT

Date: November 21, 2023
Project No.: 323034
Agreement No.: _____

THIS AGREEMENT is between Dorschner | Associates, Inc., hereinafter called "A/E", executing this Agreement, and Graef hereinafter called the "Consultant".

WITNESSETH

WHEREAS, the A/E has entered into an Agreement with COUNTY to furnish professional services with a project, hereinafter named "Project", which is described as follows:

Architectural / Engineering Design Services for District Attorney's Office Remodel

WHEREAS, the A/E deems it advisable to engage the services of a Consultant to furnish professional services in connection with this project, and

WHEREAS, the A/E and Consultant agree that the terms of the Agreement between COUNTY and the A/E also apply to this Agreement as though fully set forth and binding upon the Consultant, and

WHEREAS, the Consultant agrees that in the event of conflict between the A/E's Agreement with COUNTY and the A/E's Agreement with the Consultant, the A/E's Agreement with COUNTY shall take precedence, and

WHEREAS, the Consultant has signified willingness to furnish services for the A/E;

NOW, THEREFORE, in consideration of the premises and to their mutual and dependent agreements, the parties hereto agree as set forth in the Agreement between COUNTY and the A/E which are annexed hereto and made a part hereof.

IN WITNESS WHEREOF, the A/E and the Consultant have executed this Agreement.

Graef



Signature 01-16-2024
Date

KENNETH E. GREGE
Printed Name

COO
Title

Dorschner | Associates, Inc.



Signature 01.11.24
Date

Dawn O'Kroley
Printed Name

Vice President
Title

Providing the following services:

Engineering design & construction administration services including structural, fire protection, plumbing, HVAC, electrical, telecommunications & security