

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 09/25/18

REFERENCE: Bid No.: 317033
P.O. No.: 20172052

PROJECT: Dorn Creek Sediment Removal

CONTRACTOR: Petersen Companies Inc., dba PCi Dredging

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Additional 2400' of channel dredge upstream of current project limits, cleaning of Hwy Q culverts
4. Reason for Change: Additional dredging requested to prevent sediment migration into original project area, complete restoration project and improve stream quality


5. TOTAL ADD TO CONTRACT: \$193,625.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,498,190.00
Net change by previously authorized Change Orders (\$280,000.00)
The Contract amount prior to this Change Order was \$1,218,190.00
The Contract amount will be decreased by this Change Order in the amount of \$193,625.00
The new Contract amount including this Change Order will be \$1,411,815.00
The Completion Date will be increased by 122 days
The date of Substantial Completion as of the date of this Change Order therefore is 12/31/18

Approvals:

Public Works & Transportation Committee



Controller's Division



Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____