

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/28/2020

PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park
ADDRESS	3101 Lake Farm Road, Madison, WI
PURCHASE ORDER #	20201614-00
BID / PROPOSAL #	320010
CONTRACTOR	Vogel Bros. Building Co.

**DESCRIPTION:**

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	76' L x 14' W x 1' D Undercutting.
4	REASON FOR CHANGE	Soft clay soil conditions at footings need undercutting and clear stone for stabilization.
5	TOTAL ADD TO CONTRACT	<b>\$3,537.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$644,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,537.00
The new Contract amount including this Change Order will be:	\$647,537.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

**Signature Approvals:**

**Ross Rehfeldt**  
Digitally signed by Ross Rehfeldt  
 DN: CN=Ross Rehfeldt, E=rossrehfeldt@vogelbros.com, O=Vogel Bros. Building Co., OU=VP of Operations, CN=Ross Rehfeldt  
 Reason: I agree to the terms defined by the placement of my signature on this document  
 Date: 2020.08.14 10:22:16 -0700  
**Contractor**

**Public Works, Highway, & Transportation**

**Architect/Engineer (A/E)**

  
**Controller**

**Public Works & Transportation Committee**

**Accounting**

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_