

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	11/8/2019

PROJECT	Juvenile Detention Center Addition
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20191447
BID / PROPOSAL #	319022
CONTRACTOR	Venture Architects, LLC

DESCRIPTION:

1	REFERENCE #	COP #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional services for concepts development for DA's Deferred Prosecution Unit Division's staff office relocation.
4	REASON FOR CHANGE	Current staff must be moved before construction can begin. These services will complete a needs analysis & develop options for office space use.
5	TOTAL ADD TO CONTRACT	\$7,500.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$264,000.00
Net change by previously authorized Change Orders:	\$5,120.00
The Contract amount prior to this Change Order was:	\$269,120.00
The Contract amount will be increased by this Change Order in the amount of:	\$7,500.00
The new Contract amount including this Change Order will be:	\$276,620.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/30/2021

Signature Approvals:

N/A Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___