

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	42
DATE	7/14/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm USA, Inc.

**DESCRIPTION:**

1	REFERENCE #	42
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	VOC and Desulphurization Media
4	REASON FOR CHANGE	To purchase 42 bags of H2S media in BioFerm's inventory as well as 12 bags of VOC media. The VOC media will fill the vessels and the H2S media will top off the vessels to ensure levels are full and avoid having to wait 6-8 weeks to do the changeout.
5	TOTAL ADD TO CONTRACT	<b>\$157,159.19</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,750,911.27
The Contract amount prior to this Change Order was:	\$17,817,211.27
The Contract amount will be increased by this Change Order in the amount of:	\$157,159.19
The new Contract amount including this Change Order will be:	\$17,974,370.46
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_