

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	5
DATE	7/8/2021

TO: Public Works & Transportation Committee

PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park
ADDRESS	3101 Lake Farm Road, Madison, WI
PURCHASE ORDER #	20201614-00
BID / PROPOSAL #	320010
CONTRACTOR	Vogel Bros. Building Co.


DESCRIPTION:

1	REFERENCE #	PCO 6
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Replacement fuses for Shower House panel
4	REASON FOR CHANGE	Original replacement fuses not of the correct type. CO cost reflects increased price for fuses only with credit for previously purchased fuses, no labor costs
5	TOTAL ADD TO CONTRACT	\$1,353.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$31,490.00
The Contract amount prior to this Change Order was:	\$675,490.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,353.00
The new Contract amount including this Change Order will be:	\$676,843.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

<div data-bbox="129 1449 795 1564"> <p>Matthew Schultz <small>Digitally signed by Matthew Schultz DN: C=US, E=mschultz@vogelbldg.com, O=Vogel Bros. Building Co., OU=Vice President, CN=Matthew Schultz Date: 2021.07.15 07:49:43-05'00'</small></p> <p style="text-align: center;">Contractor</p> </div> <div data-bbox="129 1564 795 1690"> <p style="text-align: center;">Architect/Engineer (A/E)</p> </div> <div data-bbox="129 1690 795 1806"> <p style="text-align: center;">Public Works & Transportation Committee</p> </div>	<div data-bbox="828 1449 1494 1564"> <p style="text-align: center;">Public Works, Highway, & Transportation</p> </div> <div data-bbox="828 1564 1494 1690">  <p style="text-align: center;">Controller</p> </div> <div data-bbox="828 1690 1494 1806"> <p style="text-align: center;">Accounting</p> </div>
---	---

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___