

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	3
<b>DATE</b>	8/12/2020

<b>PROJECT</b>	Native Prairie Grass Restoration and Maintenance (Clay Borrow Site)
<b>ADDRESS</b>	5467 Easy Street Waunakee, WI 53597
<b>PURCHASE ORDER #</b>	20181716-00
<b>BID / PROPOSAL #</b>	317055
<b>CONTRACTOR</b>	Eco-Resource Consulting

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	3
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Native planting for the remaining 23 acres
<b>4</b>	<b>REASON FOR CHANGE</b>	Expanding their scope of work to cover the remaining 23 acres at the clay borrow site
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$106,619.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$233,050.00
Net change by previously authorized Change Orders:	\$13,625.03
The Contract amount prior to this Change Order was:	\$246,675.03
The Contract amount will be increased by this Change Order in the amount of:	\$106,619.00
The new Contract amount including this Change Order will be:	\$353,294.03
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2023

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_