



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE:

REFERENCE: Bid No.: 315028
P.O. No.: 20151660

PROJECT: Fen Oak Second Floor Renovations

CONTRACTOR: Miron Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB-106
2. Requested By: County
3. Proposed Change: New coiling door
4. Reason for Change: Replacment of coiling door with new, electric powered coiling door. Used to close space after hours.

5. **TOTAL ADD TO CONTRACT:** \$2,844.82

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$458,202.00
 Net change by previously authorized Change Orders.....\$6,097.17
 The Contract amount prior to this Change Order was\$464,299.17
 The Contract amount will be increased by this Change Order in the amount of\$2,844.82
 The new Contract amount including this Change Order will be.....\$467,143.99
 The Completion Date will be increased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/16/15

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____