

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 04/09/2018

REFERENCE: Bid No.: 317040

P.O. No.: 20181088-00

PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

CONTRACTOR: R.G. Huston

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional geosynthetics.
4. Reason for Change: Additional Work outside of Contract. Required for additional final capped acres.


5. **TOTAL ADD TO CONTRACT:** \$952,537.10

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$3,229,669.64
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$3,229,669.64
 The Contract amount will be increased by this Change Order in the amount of \$952,537.10
 The new Contract amount including this Change Order will be \$4,182,206.74
 The Completion Date will be unchanged by 20 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 29, 2018

Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor



Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT