

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	6
DATE	6/29/2021

TO: Public Works & Transportation Committee

PROJECT	Third & Fourth Floors Offices Remodel Design
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20191185
BID / PROPOSAL #	319004
CONTRACTOR	Dimension IV Madison Design Group


DESCRIPTION:

1	REFERENCE #	COP #5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional design services for adding ventilation & cooling in an adjacent information technology data room.
4	REASON FOR CHANGE	Info. Mgmt Division had a spot cooler installed to keep this space cool & it's not performing as hoped & isn't a good long term solution.
5	TOTAL ADD TO CONTRACT	\$1,200.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$78,800.00
Net change by previously authorized Change Orders:	\$53,833.75
The Contract amount prior to this Change Order was:	\$132,633.75
The Contract amount will be increased by this Change Order in the amount of:	\$1,200.00
The new Contract amount including this Change Order will be:	\$133,833.75
The Completion Date will be increased by:	30 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/8/2021

Signature Approvals:

N/A Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___