| 1   | 2015 RES-073, SUB 1   |
|-----|---|
| 2   |   |
| 3   | ADDITION OF DESIGN DEVELOPMENT PHASE TO NORTHPORT NURSES DORM                                 |
| 4   | ARCHITECT/ENGINEER PROFESSIONAL SERVICE AGREEMENT   |
| 5   |   |
| 6   |   |
| 7   | The Department of Public Works, Highway and Transportation awarded a Contract to              |
| 8   | Dorschner Associates Inc. for architectural and engineering design services for the Northport |
| 9   | Nurses Dorm Deconstruction in Madison, WI, RFP #313058.                                       |
| 10  |   |
| 11  | The original Contract was awarded in the amount of \$24,785.00.                               |
| 12  |   |
| 13  | The following change is requested: Add \$21,400.65 for additional scope of project.           |
| 14  | Added work includes design development phase for the creation of ADA accessible walkway,      |
| 15  | architectural salvage, landscape plan, and storm water management plan.                       |
| 16  |   |
| 17  | NOW, THEREFORE, BE IT RESOLVED, that a total addition of \$21,400.65 be                       |
| 18  | approved to the Contract for Dorschner Associates to add construction documents and           |
| 19  | construction administration to the scope of the project because County requested increase to  |
| 20  | scope of work requiring additional design work;   |
| 21  | and   |
| 22  |   |
| 23  | BE IT FINALLY RESOLVED that the Department of Public Works, Highway &                         |
| 24  | Transportation be directed to ensure complete performance of the Change Order.                |
| - • |   |