

CHANGE ORDER #5, 6 TO CONTRACT FOR DORSCHNER|ASSOCIATES FOR
ARCHITECTURAL AND ENGINEERING DESIGN SERVICES FOR THE
MEDICAL EXAMINER OFFICE BUILDING

The Department of Public Works, Highway and Transportation awarded a Contract to Dorscher|Associates for architectural and engineering design services for the Medical Examiner office building in Madison, WI, RFP #313044.

Sub 1 to Res 9, 2013-14 awarded the original Contract in the amount of \$335,000.00.

The original contract included the base bid.

The following change is requested: Change Order #5 - Add \$24,000.00 to add commissioning to the scope of the project requiring several additional design meetings and site visits due to revised front documents to incorporate commissioning requirements based on design review process. Change Order #6 - Add \$35,705.00 to incorporate 2,000 square foot emergency 911 suite into Medical Examiner Facility because County requested increase to scope of work requiring additional design work.

NOW, THEREFORE, BE IT RESOLVED, that Change Order #5 for a total add of \$24,000.00 be approved to the Contract for Dorschner|Associates to add commissioning to the scope of the project requiring several additional design meetings and site visits due to revised front documents to incorporate commissioning requirements based on design review process. Add \$35,705.00 to incorporate 2,000 square foot emergency 911 suite into Medical Examiner Facility because County requested increase to scope of work requiring additional design work; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.