

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 05/16/17

REFERENCE: Bid No.: 316020
P.O. No.: 20162140

PROJECT: Restroom and Site Improvements

CONTRACTOR: McKee Associates

DESCRIPTION:

1. Reference No.: COP5
2. Requested By: Contractor
3. Proposed Change: Fill area 1, 2, 3 and 4 with excess site fill increased seeding work
4. Reason for Change: Required to balance the cut/fill quantities related to excavation for parking lot

5. TOTAL ADD TO CONTRACT: \$3,966.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$589,900.00
 Net change by previously authorized Change Orders..... (\$1,329.00)
 The Contract amount prior to this Change Order was\$588,571.00
 The Contract amount will be increased by this Change Order in the amount of\$3,966.00
 The new Contract amount including this Change Order will be.....\$592,537.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMay 26, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____