

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 07/30/14

REFERENCE: Bid No.: 313056
P.O. No.: 20141077

PROJECT: MEP Infrastructure Improvements – Bid Package 3 – Mechanical Systems City-County Building
CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

- 1. CB No.: 2
- 2. Requested By: Contractor
- 3. Proposed Change: Additional services required for unforeseen existing conditions.
- 4. Reason for Change: Fire protection piping found to be in the way of new work requiring re-routing, electrical code violations exposed, additional ductwork alterations required & extending project completion date.

5. TOTAL ADD TO CONTRACT: \$8,479.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$209,200.00
 Net change by previously authorized Change Orders.....\$11,699.00
 The Contract amount prior to this Change Order was\$220,899.00
 The Contract amount will be increased by this Change Order in the amount of\$8,479.00
 The new Contract amount including this Change Order will be.....\$229,378.00
 The Completion Date will be changed by.....28 days
 The date of Substantial Completion as of the date of this Change Order therefore isAugust 29, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____