

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 04/09/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Waste heat loop integration for East Highway Garage and Medical Examiners Office.
4. Reason for Change: Additional Work beyond original Contract. Required to provide heat to County facilities.

5. TOTAL ADD TO CONTRACT: \$59,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$13,066,300.00
Net change by previously authorized Change Orders	\$374,900.00
The Contract amount prior to this Change Order was.....	\$13,441,200.00
The Contract amount will be increased by this Change Order in the amount of	\$59,000.00
The new Contract amount including this Change Order will be.....	\$13,500,200.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	December 21, 2018

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 RES
531