



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 53
DATE: 06/01/2016

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

- DESCRIPTION:**
1. Reference No.: COP 97
 2. Requested By: Architect
 3. Proposed Change: Add sleeves at roof for exhaust fans
 4. Reason for Change: Keep the building water tight

5. TOTAL ADD TO CONTRACT: \$323.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$2,085,557.11)
 The Contract amount prior to this Change Order was\$7,354,442.89
 The Contract amount will be increased by this Change Order in the amount of\$323.00
 The new Contract amount including this Change Order will be.....\$7,354,765.89
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is6/24/16

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p>	<p>_____</p> <p>Controller's Division</p>
<p>_____</p> <p>Contractor</p>	<p>_____</p> <p>Architect / Engineer (A/E)</p>
<p>_____</p> <p>Purchasing Division</p>	<p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____