

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9

DATE: 01/17/2019

REFERENCE: Bid No.: 317049

P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: ANR slab revisions, additional egress in boiler building and support stand for flare control panel.
4. Reason for Change: Additional Work outside of Contract. Required additional labor and material.

5. TOTAL ADD TO CONTRACT: \$26,206.75

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$6,111,204.47
Net change by previously authorized Change Orders\$(207,087.21)
The Contract amount prior to this Change Order was\$5,904,117.26
The Contract amount will be increased by this Change Order in the amount of\$26,206.75
The new Contract amount including this Change Order will be\$5,930,324.01
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is January 5, 2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____