

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 05/18/16

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 3
2. Requested By: Engineer
3. Proposed Change: Waste heat loop changes.
4. Reason for Change: Coordination issue between plumbing and electrical equipment.

5. TOTAL ADD TO CONTRACT: \$13,361.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$2,464,000.00)
 The Contract amount prior to this Change Order was\$6,976,000.00
 The Contract amount will be increased by this Change Order in the amount of\$13,361.00
 The new Contract amount including this Change Order will be.....\$6,989,361.00
 The Completion Date will be unchanged by.....0 Days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____