

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	10/19/2020

<b>PROJECT</b>	Dane County Jail Consolidation Courthouse Electrical Vault Relocation
<b>ADDRESS</b>	215 S. Hamilton St., Madison, WI
<b>PURCHASE ORDER #</b>	20201978-00
<b>BID / PROPOSAL #</b>	320012
<b>CONTRACTOR</b>	JH Findorf & Son

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	Allowance
<b>2</b>	<b>REQUESTED BY</b>	Contractor - JH Findorff & Son
<b>3</b>	<b>PROPOSED CHANGE</b>	Reconciliation of Contract Allowance; \$225,000 allowance allocated for MG&E scope of work.
<b>4</b>	<b>REASON FOR CHANGE</b>	MG&E total scope of work (plus mark up) is \$230,501. MG&E Gas Relocation: \$15,117. MG&E Electric Relocation: \$215,000.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$5,501.00</b>


**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$976,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,501.00
The new Contract amount including this Change Order will be:	\$981,501.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2021

### Signature Approvals:

 Sara Michalski, PM  
Contractor

Public Works, Highway, & Transportation

 CHRIS HARP, PM  
Architect/Engineer (A/E)

 Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controllor \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_