

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

|        |            |
|--------|------------|
| C.O. # | 8          |
| DATE   | 02/20/2020 |

|                  |                                       |
|------------------|---------------------------------------|
| PROJECT          | Job Center Restroom Expansion (Rebid) |
| ADDRESS          | 1819 Aberg Ave., Madison, WI          |
| PURCHASE ORDER # | 20191723-00                           |
| BID / PROPOSAL # | 318045                                |
| CONTRACTOR       | Advanced Building Corporation         |

**DESCRIPTION:**


|   |                       |                                                                              |
|---|-----------------------|------------------------------------------------------------------------------|
| 1 | REFERENCE #           | CB-108B                                                                      |
| 2 | REQUESTED BY          | A / E                                                                        |
| 3 | PROPOSED CHANGE       | Change emergency light fixture to a larger unit and raise on wall.           |
| 4 | REASON FOR CHANGE     | On field review, original specified fixtures and height required adjustment. |
| 5 | TOTAL ADD TO CONTRACT | <b>\$418.00</b>                                                              |

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

|                                                                                      |              |
|--------------------------------------------------------------------------------------|--------------|
| The original Contract amount was:                                                    | \$582,400.00 |
| Net change by previously authorized Change Orders:                                   | \$10,865.10  |
| The Contract amount prior to this Change Order was:                                  | \$593,265.10 |
| The Contract amount will be increased by this Change Order in the amount of:         | \$418.00     |
| The new Contract amount including this Change Order will be:                         | \$593,683.10 |
| The Completion Date will be unchanged by:                                            | 0 days       |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 02/04/2020   |

**Signature Approvals:**

|                                         |                          |
|-----------------------------------------|--------------------------|
| Contractor                              |                          |
| Architect/Engineer (A/E)                |                          |
| Public Works & Transportation Committee |                          |
| RES. # <input type="text"/>             | ACT <input type="text"/> |

|                                                                                                    |
|----------------------------------------------------------------------------------------------------|
| Public Works, Highway, & Transportation                                                            |
| <br>Controller |
| Accounting                                                                                         |

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_