

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 • Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	17
DATE	6/9/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418,419, & 425
ADDRESS	210 Martin Luther King Jr. Blvd
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.



DESCRIPTION:

1	REFERENCE #	CB #11R, PCO #22R
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Relocate fire alarm transponder panel & modify or remove hallway ductwork & diffusers.
4	REASON FOR CHANGE	Transponder was much larger than specified & a better location (corridor) was chosen over original location (Suite 425 entry vestibule). The ductwork changes improve hallway air flow or remove abandoned ductwork, cleaning up the ceiling & above ceiling space.
5	TOTAL ADD TO CONTRACT	\$8,432.97

****Document not valid unless signed by the Owner, Architect (If applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$38,223.61
The Contract amount prior to this Change Order was:	\$1,244,223.61
The Contract amount will be increased by this Change Order in the amount of:	\$8,432.97
The new Contract amount including this Change Order will be:	\$1,252,656.58
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
 A.J. GERSICH Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____