

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 17
DATE: 7/14/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: CB 105
2. Requested By: County
3. Proposed Change: Add or relocate electrical receptacles.
4. Reason for Change: Changes in room layouts require updating location of receptacles.

5. **TOTAL ADD TO CONTRACT:** \$5,211.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,387,000.00
 Net change by previously authorized Change Orders\$51,103.00
 The Contract amount prior to this Change Order was.....\$2,438,103.00
 The Contract amount will be increased by this Change Order in the amount of\$5,211.00
 The new Contract amount including this Change Order will be.....\$2,443,314.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 18
DATE: 7/14/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: CB 108
2. Requested By: County
3. Proposed Change: Provide additional framing and drywall.
4. Reason for Change: Additional framing and drywall required where concrete block was exposed.

5. TOTAL ADD TO CONTRACT: \$4,963.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,387,000.00
 Net change by previously authorized Change Orders\$56,314.00
 The Contract amount prior to this Change Order was.....\$2,443,314.00
 The Contract amount will be increased by this Change Order in the amount of\$4,963.00
 The new Contract amount including this Change Order will be.....\$2,448,277.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 19
DATE: 7/14/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: JHF 24
2. Requested By: County
3. Proposed Change: Modify existing stairwell guardrail & handrails.
4. Reason for Change: Modifications necessary for existing guardrail & handrails to meet code requirements.

5. TOTAL ADD TO CONTRACT: \$1,616.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,387,000.00
 Net change by previously authorized Change Orders\$61,277.00
 The Contract amount prior to this Change Order was.....\$2,448,277.00
 The Contract amount will be increased by this Change Order in the amount of\$1,616.00
 The new Contract amount including this Change Order will be.....\$2,449,893.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____