



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	16
<b>DATE</b>	09/18/2024

<b>PROJECT</b>	AEC Pavillion 1 Plaza Improvements
<b>ADDRESS</b>	1919 Alliant Energy Center Way
<b>PURCHASE ORDER #</b>	20241665
<b>BID / PROPOSAL #</b>	324001
<b>CONTRACTOR</b>	Parisi Construction, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP 8, 35
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	This Change Order includes 3 work items: A \$24,480 credit that was previously approved on CO#6 but was no longer needed, sanitary manhole adjustments, and sod watering.
<b>4</b>	<b>REASON FOR CHANGE</b>	The base course under Alliant Energy Center Way was assumed to be replaced but was discovered in good shape. Two sanitary manholes in the roadway needed to be modified to be sealed and adjusted to the proposed heights, sod watering option by contractor instead of owner was directed.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>\$19,230.00</b>

The original Contract amount was:	\$1,737,459.00
Net change by previously authorized Change Orders:	\$211,619.04
The Contract amount prior to this Change Order was:	\$1,949,078.04
The Contract amount will be decreased by this Change Order in the amount of:	\$19,230.00
The new Contract amount including this Change Order will be:	\$1,929,848.04
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/22/2024

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--