



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	101
	<b>DATE</b>	3/6/2025
<b>PROJECT</b>	Dane County Jail Consolidation Project	
<b>ADDRESS</b>	115 West Doty Street, Madison, WI	
<b>PURCHASE ORDER #</b>	20240934	
<b>BID / PROPOSAL #</b>	318025	
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB 1090, PCI 112
<b>2</b>	<b>REQUESTED BY</b>	A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Addition of 2-Hr fire rated shaft wall in new Technology Rooms in PSB.
<b>4</b>	<b>REASON FOR CHANGE</b>	This wall was shown on original PSB construction documents, but was discovered not to exist once the elevator shaft was made accessible. Wall is required by code to separate the new rooms from the secure elevator shaft.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$39,909.38</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,265,326.59
The Contract amount prior to this Change Order was:	\$162,871,973.59
The Contract amount will be increased by this Change Order in the amount of:	\$39,909.38
The new Contract amount including this Change Order will be:	\$162,911,882.97
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

**Signature Approvals:**

Contractor – Miron, David G Voss Jr.

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT