

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	12
DATE	10/14/2021

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC

DESCRIPTION:

1	REFERENCE #	COP #11R
2	REQUESTED BY	Owner, Contractor, & A/E
3	PROPOSED CHANGE	Remove concealed flooring underneath old carpet.
4	REASON FOR CHANGE	Tiling was underneath the carpet instead of padding; most was solidly adhered, but some of it came up easily creating uneven surfaces throughout Suite 362; leaving it would create an uneven finish for new carpet & show it's impressions after a short time.
5	TOTAL ADD TO CONTRACT	\$3,339.65

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$508.79
The Contract amount prior to this Change Order was:	\$377,908.79
The Contract amount will be increased by this Change Order in the amount of:	\$3,339.65
The new Contract amount including this Change Order will be:	\$381,248.44
The Completion Date will be increased by:	8 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/2/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____