

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 03/30/15

REFERENCE: Bid No.: 313056
P.O. No.: 20141077

PROJECT: MEP Infrastructure Improvements – Bid Package 3 – Mechanical Systems City-County Building

CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Delete CO #6.
4. Reason for Change: Work to be done by others.

5. TOTAL ADD TO CONTRACT: (\$161.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor


The original Contract amount was	\$209,200.00
Net change by previously authorized Change Orders	\$21,734.00
The Contract amount prior to this Change Order was.....	\$230,934.00
The Contract amount will be increased by this Change Order in the amount of	(\$161.00)
The new Contract amount including this Change Order will be	\$230,773.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	August 29, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor


 Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 04/01/15

REFERENCE: Bid No.: 313056
P.O. No.: 20141077

PROJECT: MEP Infrastructure Improvements – Bid Package 3 – Mechanical Systems City-County Building
CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Contractor
3. Proposed Change: Correction to previous CO.
4. Reason for Change: Allowed markups were done incorrectly for CO 7.
5. **TOTAL ADD TO CONTRACT:** **\$108.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$209,200.00
Net change by previously authorized Change Orders	\$21,573.00
The Contract amount prior to this Change Order was.....	\$230,773.00
The Contract amount will be increased by this Change Order in the amount of	\$108.00
The new Contract amount including this Change Order will be.....	\$230,881.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	August 29, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor



Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT