

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	10
	DATE	11/5/2020
PROJECT	Fish Hatchery Highway Garage - CNG Retrofit	
ADDRESS	2302 Fish Hatchery Road	
PURCHASE ORDER #	20201377-00	
BID / PROPOSAL #	318029	
CONTRACTOR	Advanced Building Corporation	


DESCRIPTION:

1	REFERENCE #	COR #11
2	REQUESTED BY	County
3	PROPOSED CHANGE	Test and repair existing main line running length of garages and re-set or replace associated valves
4	REASON FOR CHANGE	When per plan the existing suspended ceiling in the main garage area was removed, leaks were discovered in several places on the gas line above and many valves and connections proved to be faulty.
5	TOTAL ADD TO CONTRACT	\$5,170.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$25,512.49
The Contract amount prior to this Change Order was:	\$1,244,762.49
The Contract amount will be increased by this Change Order in the amount of:	\$5,170.00
The new Contract amount including this Change Order will be:	\$1,249,932.49
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
	
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____