

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 3  
DATE: 09/14/2018

REFERENCE: Bid No.: 317049  
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional water well drilling to reach proper well depth.
4. Reason for Change: Additional Work outside of Contract. Required per WDNR variance.

5. **TOTAL ADD TO CONTRACT:** \$1,634.10

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$6,111,204.47  
 Net change by previously authorized Change Orders .....\$10,703.50  
 The Contract amount prior to this Change Order was.....\$6,121,907.97  
 The Contract amount will be increased by this Change Order in the amount of .....\$1,634.10  
 The new Contract amount including this Change Order will be.....\$6,123,542.07  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....November 23, 2018

Approvals:

<p>_____</p> <p>Public Works &amp; Transportation Committee</p> <p>_____</p> <p>Contractor</p>	<p>_____</p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p>
---	---

\_\_\_\_\_ Purchasing Division \_\_\_\_\_ Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 OCT  
170