

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 • Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	45
DATE	9/11/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12 & 18
PURCHASE ORDER #	20172175-00 -acct-SWMETHGO
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.


DESCRIPTION:

1	REFERENCE #	Change Order Request No. 45
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Water Tank System
4	REASON FOR CHANGE	To make the needed modifications needed for the site, a supplemental water tank was added to the site. The water tank required insulation, heat tracing, a base pad, a supplemental pump, additional piping, design intergration services and electrical components for integration
5	TOTAL ADD TO CONTRACT	\$77,167.48

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,923,260.00
The Contract amount prior to this Change Order was:	\$17,989,560.02
The Contract amount will be increased by this Change Order in the amount of:	\$77,167.48
The new Contract amount including this Change Order will be:	\$18,066,727.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (AE)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____