

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	18
DATE	10/18/19

PROJECT	Biogas Facility Construction
ADDRESS	7102 US Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181529-00
BID / PROPOSAL #	317049
CONTRACTOR	Joe Daniels

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 23
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Camera replacement and installation fo a new camerawith the ability to capture snapshots of the truck off-loading station.
4	REASON FOR CHANGE	Additional work outside of contract. Required for EPA to have additional security measures for the off-loading station.
5	TOTAL ADD TO CONTRACT	\$3,196.39

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$6,111,204.47
Net change by previously authorized Change Orders:	\$288,555.96
The Contract amount prior to this Change Order was:	\$6,399,760.43
The Contract amount will be increased by this Change Order in the amount of:	\$3,196.39
The new Contract amount including this Change Order will be:	\$6,402,956.82
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 30, 2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____